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Children’s Cancer Centre Construction Working Group 

1 May 2024 
5:30pm-7pm 

Charles West Board Room 
Weston House Seminar Room 2 & 3 

 
Attendees Great Ormond Street Hospital  

Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
James Deady, Programme Officer, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
Patsy Evans, Project Liaison Manager 
 
Gordon Adgey, Resident 
Adam Hughes (CATS) 
Alec Forshaw, Resident 
Max Tolhurst, UCLH 
Edward May, Coram’s fields 
Ed Sweetman, Chair of Tybalds estate 
 

Apologies Nicholas Zivkovic, Tybalds Residents Association, Treasurer 
Wen Quek, Project Manager Tybalds Estate 
Allen Gillespie, Planning Obligations team, Camden Council 
(Allen.Gillespie@Camden.gov.uk) 
Gillian Mosely, Resident 
Stuart Woods 
Harriet Tupper, Resident 
 

Attachments Slide deck  
 

 
1. Welcome and introductions 

1.1. ZW welcomed everyone to the meeting and introductions were done. 
 

2. Minutes previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG. 

 
Actions from previous meeting 
2.2. ZW reported on the action tracker from the previous Construction Working Group as 

set out in the table below. 
 

Action 1- Map of 
parking alterations to 
be sent out to 
residents. 
 

In accordance with the LBC approved highway alterations Sisk has 
generated colour coded drawings to demonstrate the parking 
alterations required to facilitate the GOSH CCC construction logistics. 
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Action 2- Stakeholder 
and communications 
mapping  
 

As per last meeting the communication has now extended to include 
the whole of Lamb’s Conduit Street, Long Yard, Dombey Street and 
Rugby Street.  Over 800 newsletters were delivered in April. 

Action 3- St. Martin’s 
Development 

Feedback from Camden: The scheme was implemented in August 
through the demolition of a single storey building in the courtyard. 
Works ceased in early September. A visit was carried out by the CMP 
site inspector on 6th March who confirmed that the work is still 
paused. 
 
A CMP needs to be submitted and signed off by the council before 
any further works take place. At that stage officers will take into 
account the cumulative impact in relation to active sites in the vicinity 
including the GOSH development. 

 
 
2.3. AF raised the issue of multiple developments in close proximity to each other and 

the difficulty it could cause around residents parking bays. He also added that the 
Selkirk house on Museum Street looks to be a massive demolition project. 

2.4. ZW hoped that the presentations from Sisk provide some assurance in way of 
showing how Sisk will manage their construction project and have been mindful of 
the other projects taking place in the local area. 

2.5. NF added that Sisk would continually assess the logistics of the area to ensure that 
any mitigation that can be implemented is investigated fully and communicated to 
local residents and to the other construction projects in the area.  

  
3. Forthcoming activities from Sisk (May and June) 

NF explained to the group the upcoming activities that will be taking place during April 
and May 
 
 May wc06.05.2024 

- Continue soft-strip removal within site boundary.  
- Pre-demolition asbestos surveys within Frontage Building. 
 

May wc13.05.2024 
- Continue privacy manifestation to existing clinical windows.  
- Continuation of phase 3 highway alterations – Lambs Conduit, Great Ormond 

Street, Boswell Street (12wk duration). EM said Coram’s fields are happy with the 
Phase 2 highways works that have now been completed. NF continued by 
explaining that work has begun on removing the bicycle stands outside OBW,  
and a built out crossing point on Great Ormond street just past Powis Place has 
been completed. Upcoming works involve the amendment of the curb line on 
Queens square to facilitate the safe turning, removal of the outdoor eatery 
outside the Perseverance pub and relocation of streetlights. These are all 
expected to be completed by the end of June. 

 
May wc20.05.2024 

- Continue privacy manifestation to existing clinical windows.  
 

June wc03.06.2024 
- Excavation of surface water drainage.  
- Mobile crane lift main entrance. NF explained that due to a delay in Building 

Safety Act (BSA) approval, Sisk have had to re-sequence certain activities, 
therefore mobile crane operations have been moved to the beginning of June. NF 
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also explained that the crane will be positioned where the old main entrance to 
the hospital was and will be brought onto site for specified events for 24/48hour 
period as opposed to remaining onsite for the duration of the works. 

- Relocation of existing foul drainage.  
 
June wc10.06.2024 

- Internal refurbishment works within clinical areas.  
- AHU (Air handling units) relocation builders works within GOSH institute.  
- Mobile crane lift main entrance. 

 
June wc17.06.2024 

- Dilapidation surveys to existing ventilation systems.   
 
June wc24.06.2024 

- Complete LBC phase 3 highway alteration works 26.06.2024.  
- Mobile crane lift main entrance. 

 
3.2. NF explained that Sisk were awaiting Building Safety Act approval. This is a new 

process that new buildings and high-risk buildings (which hospitals are classified as) 
have to go through as an additional layer of control governed by HSE. NF said Sisk 
were awaiting their approval which was taking longer than planned. NF also 
explained to the group that there has been no change to design or planning 
conditions it is a stage control process of ensuring that the detailed design is 
implemented.  

3.3. ZW clarified that the Building Safety Act is an entirely new requirement and Sisk is 
able to mitigate the impact while approval is being achieved from HSE by re-
sequencing their works so that the activities that require BSA approval are completed 
subsequent to the activities that do not require BSA approval.  

3.4. GA asked when deconstruction would commence. NF explained that deconstruction 
mobilisation works will begin in August of this year. Deconstruction will continue until 
around Q3 & 4 next year. Construction will then continue until around the end of 
2027. 

3.5. AF asked when the trees on the north side of Great Ormond Street will be felled? NF 
answered that all works facilitating highway alterations including these trees will be 
completed by the of June. 

3.6. ES asked when the cars on Boswell Street will need to be moved by? NF answered 
that the cars will be removed, and road markings will be completed, and appropriate 
signage installed by the end of June. NF also reiterated that all parking amendments 
in the DCMP have been upheld currently following discussions with Camden. ZW 
also added that a map has been sent out following last month’s meeting to show 
these parking alterations. 

3.7. AF & ES raised that the residents that will be affected on Boswell Street will need to 
be informed.  

Action 1: ZW said that this is something that PE and herself can flag to Max (Camden). 
 
3.8. ES also asked how the parking and traffic amendments will impact on the shops 

(Particularly in Lambs Conduit Street) and their deliveries. PE said that she will be 
going out to talk to the shop owners and collate information on when they received 
deliveries and where these vehicles park, so that Sisk can include this in their 
planning and delivery management system.  
 

 
3. Dates of next CWG meeting 

• Wednesday 5th June 2024 
• Wednesday 3rd July 2024 
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• ZW also suggested that the CWG in August to take place on 14th August. The 
group were happy for this date to take place. 

 
4. Drop-in sessions 

- 8 May 2024, 3.30pm-6pm,  
- 19 June 2024, 3pm - 5pm  
-  24 July 2024, 5.30pm-7pm 

 
The group also felt that a Drop-in session in early September would be useful. 
 
Actions 
 
Action 1  
 

Exploring how to alert those who park in 
Boswell Street of car parking changes. 

 


