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Children’s Cancer Centre Construction Working Group 

2 October 2024 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
 
CWG members: 
Allen Gillespie, Camden 
Adam Hughes, CATS 
Fiona Woodhall, UCLH 
Ed Richards, Consultant Senior Development Manager, Camden Council  
 

Apologies Patsy Evans, Project Liaison Manager  
Harriet Tupper, Resident 
Alec Foreshaw, Resident  
Gillian Mosely, Resident 
John Chamberlain, Camden Cycling Campaign 
James Deady, Programme Officer, Children’s Cancer Centre 

Attachments Slide deck  
 

1. Welcome and introductions 
1.1. ZW welcomed everyone to the meeting and attendees were introduced. Ed Richards 

is replacing Wen Quek for the Tybalds Estate regeneration works. 
 

2. Minutes and actions previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG. 
2.2. Actions from the previous meeting: 

• Camden have increased their traffic officer attendance on Boswell Street to 
ensure compliance with parking restrictions. There has been a noticeable 
improvement this month. This will need to be maintained.  

• GOSH has run out of stock of the current edition of the Children’s Magazine. 
Coram’s Field will be offered copies of the next edition, due out in 
November/December. 

• PE has been in contact with Stanton at Camden and will provide a digital 
copy of newsletter to be distributed via their email group for Tybalds Estate.  

• The next edition of the newsletter will go out week of 7 October 2024. We will 
distribute this to the roads agreed at the previous meeting, with a flyer to sign 
up to the newsletter going to a wider group. 

 
 

3. Forthcoming activities from Sisk- October 2024 
3.1 NF presented some recently completed activities: 
3.2 The site cabin installation means that the site entrance will shortly be moving to the 

Cabins on the corner of Lambs Conduit Street. 
3.3 The hoarding installation is completing week of 7 October.  
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NF then presented activities that will be taking place throughout October:  
 

• External scaffold erection to PO’G / Frontage Building. 
• Soft strip of the Frontage and Paul O’Gorman buildings. 
• Installation of site CCTV.  

 
Key points to note are: 
 

• The soft strip of the Frontage Building and Paul O’Gorman Building will start 
during the week of 14 October.  

• A mobile crane will be on site during the weeks of 7 October and 21 October.  
• There will be a high voltage cable pull during week of 28 October.  
• There may be a road closure over the week of 16 and 17 November to allow for 

the removal of plant from the Frontage Building.  
• The deconstruction of the Frontage building is due to start during the week of 18 

November.  
 

4. AOB 
4.1. AH checked that the Sisk was aware of the Powis Place works being undertaken by 

GOSH and UCLH. NF confirmed that they were.  
 

4.2. FW asked for confirmation about when UCLH would need mitigations for dust in 
place. NF confirmed this would be for the main demolition (external fabric removal).  

 
4.3. ZW raised issues on behalf of Alec Forshaw: 
• Lorries on Great Ormond Street: one was serving the GOSH site. Scaffold poles and 

long timber planks were being carried across the carriageway, not very safe. This 
shouldn't be happening, now that the hoarding has been set up, unless SISK need 
an extra road closure.  
In any event the pavement on  the south side should be sacrosanct.  
The other lorry was servicing a building on the south side, so had no option. The 
reason, of course, is that SISK have taken so much of the originally carriageway that 
there isn't room for two sizeable vehicles to pass.  

 
• Alec would like stencil cycle markers to be painted onto the carriageway to indicate to 

drivers entering GOS from the east that there might be on-coming cyclists.  
 
• The lamp-post outside the old GOSH entrance has been disconnected now. When 

will it be moved to the south side?  
 
4.4 NF responded as follows: 

• Sisk will investigate the lorry which was serving the GOSH site. AF is correct that 
this should not have occurred in the manner it did. AG commented that the other 
lorry should have been fined for the way it parked.  

 
• The request about cycle markers will be passed on to Camden.  

 
• Sisk are requesting updates from Camden on the timing of the move of the lamp-

post.  
 
 

5. Upcoming Meetings 
 

Drop-in sessions: 
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- 16th October, 5:30pm-7pm 
- 11th December 5.30pm-7pm 

 
CWG:                                                                                                                                         
- 6th November 2024 

 
Note on membership of the CWG 

• Quinn will be removed from the membership of the CWG as they are no longer active 
at Tybalds.  

 


