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Children’s Cancer Centre Construction Working Group 

3rd April 2024 
5:30pm-7pm 

Charles West Board Room 
Weston House Seminar Room 2 & 3 

 
Attendees Great Ormond Street Hospital  

Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
James Deady, Programme Officer, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
Patsy Evans, Project Liaison Manager 
 
Gordon Adgey, Resident 
John Chamberlain, Camden Cycling Campaign 
Adam Hughes (CATS) 
Alec Forshaw, Resident 
Allen Gillespie, Planning Obligations team, Camden Council 
(Allen.Gillespie@Camden.gov.uk) 
Gillian Mosely, Resident 
Wen Quek, Project Manager Tybalds Estate 
Harriet Tupper, Resident 
Max Tolhurst, UCLH 
Nicholas Zivkovic, Tybalds Residents Association, Treasurer 
 

Apologies Ed Sweetman  
Coram's Field 
 

Attachments Slide deck  
 

 
1. Welcome and introductions 

1.1. ZW welcomed everyone to the meeting and introductions were done. 
 

2. Minutes previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG. 

 
Actions from previous meeting 
2.2. ZW reported on the action tracker from the previous Construction Working Group as 

set out in the table below. 
 

Parking provision 
exploration with LBC 
Camden highways.  

Sisk and Camden highways have concluded that there are sufficient 
number of parking bays for the number of residents in the local 
community and there will not be any further parking amendments at 
this point in time. 
NF explained that Camden considered that further loss in pay and 
display parking/repurposing to residents parking would not meet the 
required allowance that Camden must provide those visiting the local 
area/businesses.  
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GM asked what do Camden deem as suitable levels for local 
residents. Said that residents were not suitably provided for back 
when she completed her report and Camden have done nothing since 
then.  

Stakeholder and 
communications 
mapping  

Information included within slide deck.  

 
 
2.3. GM asked for Camden’s position on the acceptable levels of parking for residents 

and visitors. She added that she did not feel that residents parking is well enough 
provided for and said that no further parking provision has been provided since she 
completed a study on resident parking.  

2.4. NF explained that existing residents parking will be retained on Great Ormond Street 
and that 13 existing pay and display parking spaces are being repurposed to 
residents parking to best mitigate the loss of resident parking. NF added that this 
would be completed and Great Ormond Street will become one-way towards the end 
of May. 

2.5. HT raised that Camden should provide as many alternative residents parking bays 
as they are taking away. She also expressed concern over having residents park at 
Red Lion Square due to some bays being blocked. 

2.6. NF explained that all the accurate figures are in the DCMP.  
2.7. GM raised that she would like to see a map that explains where the residents 

parking will be lost and where resident parking it being re-provided.  
2.8. Action 1: Sisk to provide parking diagrams  
 

3. Communications and information sharing 
 

3.1. PE presented Sisk and GOSH’s current approach to communicating with the local 
community as set out in the slide deck.  

3.2. ZW explained that the current email database contains 199 email addresses 
registered for update. CWG – individual residents plus 17 businesses, institutions 
(including hospital, school etc) and council and councillors. 

3.3. Current considerations for improvement include having a shared database of 
names, addresses, emails, a slip or QR code on next newsletter to opt in or out on 
receiving newsletters and flyers, and to consent to contact info being shared 
between GOSH and Sisk.  

3.4. The plan is for Sisk to utilise community noticeboards more to display newsletters 
and flyers. PE also highlighted the different areas that she walks around to hand 
delivery items of information. 

3.5. GM asked if the delivery radius could be extended to cover Lambs Conduit Street, 
Rugby Street, Dombey street, Longyard street and Queens Square. PE said that the 
radius could be extended these areas. 

3.6. HT also raised that the newsletter needs to be more in more basic language to 
better inform the local community, especially those whose first language is not 
English. 

3.7. PE thanked the group for comments and explained that this was why feedback was 
important so that information is disseminated in the best way.  

 
4. Forthcoming activities from Sisk (April and May) 

NF explained to the group the upcoming activities that will be taking place during April 
and May 
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 April wc01.04.2024 
• Commence ventilation diversion to Octav Botnar Building.  
• Erection of Steel fabrication of service support riser. 

 
April wc08.04.2024 
• Prefabricated pipework delivery and installation. 
• Main entrance scaffold to higher floors.    

 
April wc15.04.2024 
• Delivery of mobile crane to facilitate material loading and MEP plant works- erected 

within the hoarding area. GM asked would the crane stay in situ or would it be 
coming and going. NF answered that it would be coming and going but this has 
programmed within Sisk works, and the crane is smaller than a typical crane as it is 
fit for the road (mobile). 

• Continuation of soft-strip removal within site boundary 
 

April wc18.04.2024 
• Commence privacy manifestation to existing clinical windows.  
• Continuation of phase 3 highway alterations – Lambs Conduit, Great Ormond Street, 

Boswell Street (12wk duration).  
 

April wc22.04.2024 
• Mobile crane arrival at GOSH main entrance.  

 
April wc26.04.2024 
• Pending UKPN Belisha Beacon connection- Completion of Guilford Street highway 

alterations.  
 

April wc26.04.2024 
• Erection of external hoarding to Powis Place and Octav Botnar.    

 
May wc05.05.2024 
• Commence below ground excavation for attenuation drainage works.   

  
May wc20.05.2024 
• Commence drainage diversions within GOSH site. 

 
May wc27.05.2024 
• Completion of phase 3 highway alterations – Lambs Conduit, Great Ormond Street, 

Boswell Street. Which will then allow the implementation of the partial one-way 
westbound traffic on Great Ormond Street. 

  
4.1. NF confirmed that none of the Sisk works are scheduled for these hours. Conway 

are undertaking the highway works on behalf of Camden Council. AG said that he 
would check if Conway would need a section 61 to complete works on Saturday 
after 1pm and on Sundays.  

4.2. AF asked if the archaeologists have been notified around the attenuation tank 
digging. NF answered that this has been completed and a watcher is present during 
the first 3m of the excavation. 

 
5. Discussion points not covered in update and actions 
 

5.1. GA reported that he met with the Imperial College Environmental research group 
and said they are very interested in being able to monitor the impact of a major 
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construction project. ZW said that she had spoken with NM from GOSH today and 
he was going to respond to GA’s email. (Action 2) 

5.2. The data on the Paul O’Gorman air monitor is already available publicly on Breath 
London Air, but there needs to be a discussion about whether the data could be 
analysed as there will be a cost to this.  

5.3. ZW explained that this needs to be explored with the sustainability team from 
GOSH. GM said that this was a very big thing for the local community, and it is 
important that this data could be accessed.  

5.4. WQ gave an update on Tybalds regeneration project and said that most of Phase 1 
(Regeneration- the underbuilds) will be finished by the 18th of April. She said that 
future phases of the Regeneration projects will not be started for another year.  

5.5. GM explained that from her walkaround with PE she released that there are five 
routes into the local community and all but one will be impacted by construction 
traffic. WQ explained that when phase 2 begins, a further CMP will be carried out to 
reduce disruption. AG added that these roads are not closed, but access will need to 
be managed effectively by the construction teams.  

5.6. GM wanted to raise the concern again about this, particularly about how delivery or 
rubbish vehicles access the neighbourhood. GM added that she would be out in the 
community monitoring this and ensuring that traffic is being managed properly. ZW 
said that feedback has been taken into account and the goal for the GOSH project is 
that there is nothing that will need to be monitored by local residents, but any 
feedback during construction is welcomed and so that the team are held to account. 
NF added that the investigations through the completion of the DCMP have 
identified the safest and most efficient routes for Construction traffic to take to site in 
order to minimise disruption and risk to the local community. 

5.7. PE raised that she checks the Camden works schedule to see if there are any works 
that will impact on the neighbourhood or on Sisk works. An updated on the Central 
St Martins project was also requested (Action 3). 

5.8. GA raised that he received a letter on internal surveys and asked what would 
happen next on this item. NF said that the appointed consultant (RSK) will contact 
relevant residents to organise when a survey could be completed. NF also added 
that external surveys and drone surveys are being completed too.  

5.9. GM asked if there would still be ambulances on Great Ormond Street. ZW 
responded by saying that there would still be Emergency blue-light ambulances 
would still be using Great Ormond Street such as ambulances who are bringing 
patients to the hyper-acute stroke service and the CATS service going down Powis 
place. ZW added that all patients travelling to GOSH on patient transport, who are in 
a wheelchair or ambulant, would travel to Guilford Street and enter through the new 
entrance there. ZW also confirmed that there will not be ambulances idling on Great 
Ormond Street. AH (Cats) and Max (NHNN) confirmed that they would still be 
utilising Powis place for ambulance access. 

5.10. AG and GM gave their apologies for the next meeting. 
 
6. Dates of next CWG meeting 

• Wednesday 1st May 2024 
• Wednesday 5th June 2024 
• Wednesday 3rd July 2024 

 
7. Drop-in sessions 

•     Wednesday 8th May 2024 
 
 
Actions 
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Action 1  
 

Map of parking alterations to be sent out to 
residents. 

Action 2 
 

Response to GA’s email due 

Action 3 AG will check on St Martin’s development 
project. 

 


