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Children’s Cancer Centre Construction Working Group 

3 July 2024 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
James Deady, Programme Officer, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
Patsy Evans, Project Liaison Manager 
 
Adam Hughes CATS (via Teams) 
Alan Gillespie, Camden Council 
John Chamberlin, Camden Cycling Campaign (via Teams) 
Fiona Woodhall, UCLH (via Teams) 
Gillian Mosely, Resident 
Wen Quek, Project Manager, Camden Council 
Slavika Elliot, Secretary, Tybalds Close Residents Association  
Ben Paul, Falcon Residents Association 

Apologies Alec Forshaw, Resident (attended visit to BIM cave) 
Harriet Tupper, Resident 
Gordon Adgey, Resident 
Stuart Woods, Coram’s Field 
Ed Sweetman, Chair, Tybalds Close Residents Association 
 

Attachments Slide deck  
 

 
1. Welcome and introductions 

1.1. The meeting followed a visit to the Sisk site office and a tour of the virtual model of 
the Children’s Cancer Centre. The group was also able to view some of the current 
works that are taking place within the GOSH estate.  

1.2. For completeness, Alec Forshaw attended the tour but not the meeting. Ben Paul, 
and those who joined via Teams, attended the meeting but not the tour.  

1.3. ZW welcomed everyone to the meeting and attendees were introduced.  
 

2. Minutes previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG. 

 
Actions from previous meeting 
2.2. ZW reported on the action tracker from the previous Construction Working Group as 

set out in the table below: 
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Action 1: ES asked 
about ambulance use of 
Ormond Close and if this 
is a formal agreement 
with LBC and whether 
there is opportunity to 
improve the road. AH 
confirmed vehicles 
belong to CATS and are 
accessing Ormond Close 
via an emergency 
services vehicle gate.  
  

It was agreed a separate discussion might be useful and this is 
outside of the CCC project. 

Action 2: MT requested 
Powis Place gate plans 
be shared with UCLH 

Sisk to send photo and plan for Powis Place to be flagged with UCLH 
colleagues. 

Action 3: PE suggested 
a visit to BIM cave for 
next meeting. It was 
agreed the next meeting 
could be held in Sisk site 
office and with a visit 
BIM cave to show a 3D 
virtual model of CCC.  

Attendees to let know if they would be interested in visiting the BIM 
cave.  

 
2.3 GM raised that she thought that Action 1 should be part of the Construction Working 

group as the concern around the ‘boxing in’ of the local neighbourhood due to both 
the north and south entrances of the neighbourhood being blocked by construction 
vehicles has been raised at the CWG before. There was a discussion about this and 
ZW stated that when the point about CATS vehicles was raised, it was made in the 
context of the issue being outside of the CWG remit.  

2.4 SE also raised that newer ambulances are wider and this was causing issues. ZW 
answered that if the ambulances are getting wider, this is because of technological 
advances or the need to have more equipment on board and is not related to the 
CCC building project.  

2.5 BP added that the original query was around the ambulances route seeming to have 
changed so they are now through Tybalds estates, and the aim was to discover if this 
change had been agreed by Camden. SE added that it feels to residents that this 
was done behind their backs and there needs to be more consultation or forewarning 
to residents in general. 

2.6 ZW reiterated that a separate meeting will be set up with the correct people (CATS & 
Space and Place from GOSH representatives from Tybalds Estate) attending. The 
CWG is not the correct forum to discuss this matter. She was not able to commit to 
timelines for this as other colleagues have to take this forward, but said she would 
ask for it to be as soon as possible.  
 

 
3. Forthcoming activities from Sisk- July and August 2024 

3.1 NF presented upcoming activities that will be taking place.  
 
July wc01.07.2024 
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- Continue works in PICB L1 
- Continue works in VCB L2 cheetah ward (Moving hoardings and removed redundant 

services) 
- Continue works in courtyard, on South elevation of VCB 
- Continue works to L4 VCB West terrace 

 
      July wc08.07.2024 

- Mobile crane will be more prominent on site (None out of hours works planned) 
- Continue works in PICB L1 
- Continue works in VCB L2 cheetah ward. 
- Continue works in courtyard, on South elevation of VCB. 
- Continue works to L4 VCB West terrace. 
- Mobile crane visit, old main entrance area, to relocate DX units. 
- Removal of existing trees on Great Ormond Street by Camden Council 

 
July wc15.07.2024 
- Continue works in PICB L1 
- Continue works in VCB L2 cheetah ward. 
- Continue works in courtyard, on South elevation of VCB. 
- Continue works to L4 VCB West terrace. 
- Complete LBC phase 3 highway alteration works. 

 
July wc22.07.2024 
- Works in PICB L1 
- Works in VCB L2 cheetah ward 
- Works in courtyard, on South elevation of VCB. 
- Works to L4 VCB West terrace 
- Mobile crane lift – material delivery. 

      
August wc05.08.2024 
- Works in courtyard, on South elevation of VCB. 
- Works to L4 VCB West terrace. 
- Excavation works in courtyard. 
- Mobile crane lift – material delivery. 

  
August wc12.08.2024 
- Works in courtyard, on South elevation of VCB. 
- Works to L4 VCB West terrace. 
- Excavation works in courtyard. 
- Level 1 VCB drainage diversions 
- Mobile crane lift – material delivery. 

 
August wc19.08.2024 
- Works in VCB L2 cheetah ward 
- Works in courtyard, on South elevation of VCB. 
- Works to L4 VCB West terrace 
- Excavation works in courtyard 
- Level 1 VCB drainage diversions 
- Mobile crane lift – material delivery 

 
August wc26.08.2024 
- Works in VCB L2 cheetah ward 
- Works in courtyard, on South elevation of VCB. 
- Works to L4 VCB West terrace 
- Excavation works in courtyard 
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- Crane lift AHU/steel delivery 
- Level 1 VCB drainage diversions 

 
3.2 BP asked when the deconstruction would likely be taking place. NF answered that 
the aim is for Q4 of 2024 but there are a number of ventilation  and mechanical systems 
diversions that need to be completed prior to external fabric of the building can be 
removed and deconstruction can begin.  
 
3.3 ZW raised that there will be an MRI replacement activity taking place on Saturday 
20th July, where a crane will be positioned on Great Ormond Street and the MRI will be 
lifted out onto Great Ormond Street and then replaced with a new MRI craned into the 
Hospital site. This will mean that a part of Great Ormond Street will be closed. 
Information leaflets will be delivered to local residents on Great Ormond Street detailing 
the road closures & activity. 
 

4. Upcoming Meetings 
 

Drop-in sessions: 
- 24 July 2024, 5.30pm-7pm 
- 9 September, 5:30pm-7pm 

 
CWG:  
- 14 August 2024 
- 4 September 2024 

 


