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Children’s Cancer Centre Construction Working Group 

3 September 2025 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
Lottie Stacey, Project Officer, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
 
CWG members: 
Adrian Green, Site Planning Inspector, Camden 
Ben Paul, Resident 
Gordon Adgey, Resident 
Ed Richards, Camden Tybalds regeneration 
Adam Hughes, CATs 
Abdi Artan, Camden Tybalds regeneration 
Harriet Tupper, Resident  
 

Apologies Alec Forshaw, Resident 
Gillian Mosely, Resident  
John Chamberlain, Camden Cycling Campaign 
Patsy Evans, Sisk 
Ed Sweetman, Tybalds Residents Association 
 

Attachments Slide deck  
 

1. Welcome and introductions 
 
1.1 . ER introduced AA from Camden who will be taking over his role and membership in 

the Construction working group. 
 

2. Minutes and actions previous meetings 
 
2.1. The minutes were agreed as an accurate record of the previous CWG.  
2.2. Actions from the previous meeting were reviewed: 

 

Action 1: NF: Review safety proposals of Great Ormond Street 

Update: Sisk has been in consultation with LBC and GOSH and the following has or will be 
performed: 

- The action of additional speed limit signs to be mounted on Boswell Street is complete. 
- Sisk to perform road traffic assessment of Great Ormond Street / Boswell Street. 

o Traffic assessment will be undertaken in September / October to ensure schools 
have returned and traffic is back at its peak.  

o It will be performed over 4 days, consisting of 2 weekdays and a Saturday and a 
Sunday.  
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o 1 monitor on GOS and 2 on Boswell Street, locations as per mark up on slide 
deck (see attached).  

Action 2: Sisk: Remind contractors to be cautious on the roads with cyclists. 

Update:  

- NF gave an overview of the action, saying that it was noted that a delivery goods vehicle 
came in proximity of resident when driving on Lambs Conduit Street.  

- CCTV was investigated and no observations were made of any near miss. 
o NF updated that the CCTV demonstrated a HGV giving way to cyclists and 

staying at a safe proximity.  
o NF said Sisk report to the site operatives who make the bookings who then 

cascade down to supply chain who attend site and to the marshals who are 
responsible for the management of vehicles entering the site.   

o AG asked if they are still checking that drivers are following agreed route and 
this is documented.  

o NF responded that this is correct and they have an audit upcoming in 
October.  

 

 

Action 3: GOSH and Sisk: Continue to explore how to manage issues around speeding with 
LBC and police 

Update: Investigation of traffic assessments to take place in September / October.  

 

3. Forthcoming activities from Sisk 
 
3.1 NF gave an overview of the upcoming activities in September: 
 

1. The first activity is the southern secant piling and the piling rig was delivered to site 
on the w/c 11 August. NF added that the piling will continue westbound throughout 
September and into October. 
 
2. The second activity discussed was the underpinning of the Paul O’Gorman 
building. NF updated that groundwork operations are underway within the site 
boundary.  

 
3.2 NF gave an overview to the group of how the piling rig operates explaining that secant 
piles are overlapping piles which form one layer of the structure of the building which will 
support the new CCC. He added that the rig drills holes up to 17m deep, inserts rebar cages 
and then fills this with concrete. The piling rig does this in a continuous line along the GOS 
southern boundary.  
 
3.3  AG asked if Sisk have presented on the works, explaining to non-technical 
stakeholders what the works consist of.  NF responded that they have shown videos 
previously of the construction works and is happy to do this again.  
 
3.4 GA noted that the deconstruction of the frontage building seemed to happen very fast, 
but the current activities feel slower. NF explained that this is because the current activities 
are a lot of groundwork and you can’t see a lot of the work underground such as putting in 
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concrete and steel cages. GA asked if Sisk are going to go down any further underground 
than they already have. NF responded that Sisk will go down a further two floors below the 
current level, which is an additional 16 metres below GOS level.  
 
 
3.5. NF said that a lot of the works throughout October will be the same as September. In 
addition to the continuing works, Sisk will be undertaking the drainage diversion. He added 
that this is inside the site boundary and will have no impact to public realm.   
 
4. Theobalds Road 
 
4.1 NF gave an update of the neighbouring project at 124 Theobald’s Road. He said that the 
project is now entering into its refurbishment stage. NF added that there was an engagement 
meeting last week with Sisk and the project team at 124 in order to understand their 
logistics, compare logistics with Sisk and establish if there is a risk of conflict that could 
impact public realm. This meeting showed that their logistical proposals do not impact the 
CCC project and their vehicles take a different route. The project is anticipated to complete 
at the end 2026 or early 2027 and NF added that he will communicate any delay or changes.  
 
5. Video showing CCC build 
 
5.1 ZW then played the construction video to the CWG members and NF explained step by 
step to give members an understanding of the works that will be taking place. NF highlighted 
that the level one basement slab will be removed in November 2025 and it was noted that 
this is likely to be noisy as Sisk need to use hydraulic breaking. NF added that Sisk will 
implement controls to mitigate as much as possible. 5.2 NF said that impact from piling 
should continue as it is now and the level of disruption will remain the same as the piling 
continues.  
 
 
5.2 GA said it is helpful to know what’s coming and what activities will be disruptive. NF 
added that there will be more discussion on this in upcoming CWG meetings and residents 
will be informed of dates closer to the time through letter drops etc.  
 
5.3 GA asked if the breaking out of the slab will be the peak noise of the project or if there is 
worse to come. NF said that this is recognised as one of the noisy activities. He added that 
once Sisk are into the superstructure construction, a lot of the work will be using hand tools 
and then concrete pumps and various plant equipment will be used.  
 
5.4 NF then used some photos of the site to demonstrate where we are in the construction 
process. He added that we reached a significant milestone within the project which was the 
BSA approval which allowed for piling to commence.  
 
5.5 ZW gave update that Sisk have now moved into the POG building which will be Sisk’s 
main welfare facilities.  
 
 
6. Discussion points not covered in update and actions  
 
6.1 GA asked for update on the Tybald’s development.  
 
ER gave an update that there hasn’t been much change since the last meeting. He added 
that they are aiming for March to start on site but this may change depending on applications 
and resident feedback. ER added that there will be some door knocking exercises and drop 
in events coming up but there will be no construction underway until next year.  
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6.1 GA asked what happened to the ‘reimagining Great Ormond Street’ projected. ZW 
responded that the group have been invited to attend this meeting in October.  
 
 
7. AOB 

 
 

7.1 ZW said that the next drop-in session is scheduled for September but she highlighted 
that its important that we have a drop in before the really noisy works begin in November. 
ZW suggested that we move the drop-in to October. This was agreed. 

AG suggested a letter drop to tell residents about the upcoming noisy works and that the 
drop-in session will focus on these works.  

ZW agreed and added that the team could use the monthly newsletter to remind people 
about the drop in. 

7.2 AG asked if the CWG meetings are used to present on Noise, Vibration and Dust (NVD). 
NF said we don’t currently give statistics in these meetings but if any residents have any 
queries or worries regarding NVD then we send the data directly to them to highlight 
compliance and assure them. 

AG said it would be useful to add air quality and noise to the agenda, adding that this will be 
useful when the noisy works begin. BP agreed.  

ZW added that to date, there have been no noise or vibration exceedances.  

BP asked how the air quality data is reported and if someone sees the air quality monitoring 
reports. AG said that they receive noise and dust report monthly and these are reviewed and 
looked at and air quality officer looks for any spikes or ambiguity and if there are, they will be 
in contact with the contractor and they will investigate but there have been no breaches as of 
yet.  

NF added that Sisk were monitoring air quality even before deconstruction began so they 
have a years’ worth of data of the air quality conditions before the deconstruction began to 
compare to now.  

 

8. Upcoming meetings 

Drop in sessions  

Weston House, Great Ormond Street: 

• 15 October 2025 5.30pm-7pm 

 
CWG 

- 1 October 2025 
- 5 November 2025 
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New Actions: 
 
Action: ZW to book in a drop in October, ahead of the November works. 
 
Action: NF to present on NVD in next CWG.  


