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1. Welcome and introductions
1.1. ZW welcomed everyone to the meeting and attendees were introduced.

2. Minutes and actions previous meetings

2.1. The minutes were agreed as an accurate record of the previous CWG.

2.2. NF updated the group that within the phase 2 hoarding erection which is due to take
place at the end of September, Sisk will be able to implement tree protection of the
tree that sits outside the POG entrance. He also reported that Sisk would look into
and communicate with Camden about the possibility of trimming the low hanging
branches in order to reduce the likelihood of damage.

3. Forthcoming activities from Sisk- September and October 2024
3.1 NF presented upcoming activities that will be taking place.

September wc02.09.24

- BT Diversions Great Ormond Street.

- HV Cable diversion Great Ormond Street. AG asked where the excavation was being
carried out. NF explained that the Sisk were carrying out the excavation within their
hoarding line, stretching the length of their current hoarding line, to then allow BT to
relocate cables. NF also explained that UKPN are completing works to relocate LV
cables outside POG and OBW, of which they have the proper approvals from
Camden.

- Below ground drainage construction.

September wc09.09.24
- BT Diversions Great Ormond Street.
- HV Cable diversion Great Ormond Street.




Sisk welfare foundations. (weekend activity)

Below ground drainage construction.

Permanent hoardings are being installed. — temporary parking suspension along
GOS.

Temporary infill of coal vaults.

September wc16.09.24

BT Diversions Great Ormond Street.
HV Cable diversion Great Ormond Street.
Below ground drainage construction.
Below ground drainage construction
Permanent hoardings are being installed.

September wc23.09.2024

BT Diversions Great Ormond Street.

HV Cable diversion Great Ormond Street.

Relocation of streetlights on Great Ormond Street.

Below ground drainage construction.

Permanent hoardings are being installed.

Potential - Commencement of external scaffold erection to PO’G / Frontage Building.
Potential — Frontage building soft strip.

September wc30.09.24

BT Diversions Great Ormond Street.

HV Cable diversion Great Ormond Street.

Below ground drainage construction.

Potential - Commencement of external scaffold erection to PO’G / Frontage Building.
Potential — Frontage building soft strip.

October Wc07.10.2024

BT Diversions Great Ormond Street.

HV Cable diversion Great Ormond Street.

Below ground drainage construction.

Potential - Commencement of external scaffold erection to PO’G / Frontage Building.
Potential — Frontage building soft strip

October Wc14.10.2024

BT Diversions Great Ormond Street.

HV Cable diversion Great Ormond Street.

Below ground drainage construction.

Potential - Commencement of external scaffold erection to PO’G / Frontage Building.
Potential — Frontage building soft strip.

October wc21.10.2024

Establishing temporary connections into existing drainage.
Potential - Commencement of external scaffold erection to PO’G / Frontage Building.
Potential — Frontage building soft strip.

3.2 ES raised concerns about larger vehicle using Boswell Street as he saw a large truck

stuck due to cars being parked on Boswell Street and the need for Camden to
enforce parking restrictions. NF has provided information to ML at Camden in order
to see what can be done to limit vehicles parking along this route. NF also reiterated
that all Sisk vehicles will be accompanied by a traffic marshal in order to aid
movement in this area. ES also suggested more signage in that area to reduce the



amount of parking. ZW said that this will be taken as an action of speaking to ML and
then looking into affective signage.

3.3 NF took the group through the planned road closure over the weekend of 21522
September to facilitate the site cabin installation.

3.4 JC asked during the road closure event on 215/22"¢ September, would Millman street
will become two way and would the footways on the east-side of Guildford place and
south side of Great Ormond Street would remain open. NF answered that Millman
street would be two-way and there would be give-way elements and priority to
southbound traffic on Millman street, NF also confirmed that the footways would
remain open to pedestrians. JC also raised that there is currently not an ‘except
cyclists’ on the no right turn sign at the end of Orde Hall Street. NF said that he will
check this and get this amended.

3.5 GA asked what the deconstruction of the Frontage building would involve and how it
would be completed. NF explained that there will be a full building scaffolding that will
be erected to allow the entire frontage building to be wrapped up to reduce dust from
escaping. The next stage will involve pulverisers munching away at the structure
from the floor below and the internal lift shafts currently in the frontage building will be
used to send waste down to level 2. All surfaces will be constantly dampened down
to reduce dust and 95% of all waste generator from the deconstruction of Frontage
will be reused. NF also estimated that it will take Sisk 3 weeks per floor to be
removed. NF also explained that these machines will be electric. ZW added that
patient magazines have been created to try to explain the construction activities and
would be happy to provide some of these magazines to Coram’s fields if any of the
children would be interested.

3.6 GA also raised concern about the tightness of the one-way street currently on Great
Ormond Street. NF said that this has been discussed with Camden highways and will
be discussed ongoing. ZW also explained that there will some recessions in the
permanent hoarding should create some more space for vehicles and this should line
up with where vehicles are allowed to be parked. NF added that a stage 3 road
safety audit will be completed once the main hoarding has been erected and they will
conclude if there are any further mitigations that may need to be put into place.

Newsletter distribution and drop in groups

4.1 PE proposed that paper copies of the newsletter will continue on Great Ormond
Street, Orde Hall Street, Lamb’s Conduit Street, Holborn Community Centre, Coram’s
Field, Holborn Library. Flyers will be delivered at the end of September to the rest of the
circulation list for them to either sign up to receive a hard copy, by email or opt out. The
group agreed that this approach should be adopted.

. AOB

5.1 EM raised that the is an event being held of fireworks night on Tuesday 5"
November. NF said that he is aware of this and will ensure that Sisk construction
activities and deliveries do not impact on this event.

Upcoming Meetings

Drop-in sessions:
9™ September, 5:30pm-7pm
16™ October, 5:30pm-7pm

- 11th December 5.30pm-7pm

CWG:
2" October 2024
6" November 2024



Action tracker:
1. NF to discuss with ML at Camden regarding further parking enforcement on Boswell

Street.

2. ZW & PE to also look into if further signage is required on Boswell Street to reduce
parking.

3. ZW to share children’s magazine with Coram’s Field if required.



