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Children’s Cancer Centre Construction Working Group 

4 December 2024 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
James Deady, Programme Officer, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
 
CWG members: 
Gordon Adgey, Resident  
Fiona Woodhall, UCLH 
Gillian Mosely, Resident 
Alec Forshaw, Resident 
John Chamberlain, Camden Cycling Campaign 
 

Apologies Patsy Evans, (Sisk) 
Allen Gillespie 
Adam Hughes 
Ed Richards 
Ed Sweetman 
Stuart Woods 
 

Attachments Slide deck  
 

1. Welcome and introductions 
1.1. ZW welcomed everyone to the meeting and attendees were introduced.  
 

2. Minutes and actions previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG. 
2.2. Actions from the previous meeting: 

- NF – Parking and Traffic along Great Ormond Street and Boswell Street is 
functioning well. Construction operations are integrating successfully with public 
highway operations.  

- Barriers have not been installed along Great Ormond Street. Sisk will maintain 
monitoring public vehicles mounting footpath. 

2.3. AF raised that he is still unhappy and is battling with Camden on the changes that 
have been made to the parking provision along Great Ormond Street without any 
advanced warning. 

2.4. GM believed that she had been told that ambulances would not be using the eastern 
end of Great Ormond Street to access Powis Place. ZW did not know where this had 
been relayed as ambulances need to use the fastest route possible to get to their 
hospitals and this would need to remain. NF added that patient transport linked to 
GOSH has moved to Guildford Street opposite the main entrance of the hospital.  
ZW said that she recalls conversations around construction traffic not going south 
down Lambs Conduit Street from Theobalds Road to Great Ormond Street but feels 
that ambulances will need to continue to go the quickest route and would not have 
commented on any changes to ambulance routes. GM asked that LAS and CATs be 
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asked to confirm their routes. Action 1: ZW to speak with LAS and CATS about their 
routes. 

2.5. AF also raised that Lansdowne Terrace has become quite dangerous now due to a 
large amount of ambulance being parked there. GM said she had nearly been 
knocked off her bike there. Action 2: ZW said that she will speak to LAS and CATS 
about Lansdowne terrace.  

2.6. GM also reported that there were some residents on the corner of Great Ormond 
Street who were severely impacted by noise during the crane lifts over the 
weekends when they occurred, she added that it was around 8/9pm on a Sunday. 
ZW said that one person did get in touch regarding the crane lift impact. NF said that 
the two crane lifts that had taken place over two separate weekends had been done 
in accordance with the Section 61 permissions. The crane would have been de-
rigged by 5pm.  

2.7. Action 3: Nick said he would investigate if any other activity would have been taking 
place after this time.  

2.8. AF raised that during the second crane lift, the tree along the south side of Great 
Ormond Street was damaged and that some paving stones are also damaged. NF 
said that he is communicating with Camden to see what can be done to reduce 
damage to the tree. AF said that he would continue to contact Camden regarding 
this.  
 

3. Forthcoming activities from Sisk- December 2024 
3.1. NF presented some recently completed activities and upcoming works: 

 
December Wc 02.12.2025 
• Thames water isolation on Great Ormond Street 
• Surface water attenuation construction 
• Removal of hazardous materials 

 
December Wc 09.12.24 
• Removal of hazardous materials 
• Deconstruction works to PO’G Building 
• Surface water attenuation construction 

 
December Wc 16.12.24 
• Removal of hazardous materials. 
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
• Frontage Deconstruction.  
• Removal of street columns 
 
December Wc 30.12.24 
• Site open 2.01.2025. 
• Removal of hazardous materials. 
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
• Frontage Deconstruction.  
 
January Wc 06.01.25 
• Removal of hazardous materials. 
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
• Frontage Deconstruction.  
 
January Wc 13.01.25 
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• Removal of hazardous materials. 
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
• Frontage Deconstruction.  

 
January Wc 20.01.25 
• Removal of hazardous materials. 
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
• Frontage Deconstruction.  
 
January Wc 27.01.25 
• Removal of hazardous materials. 
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
• Frontage Deconstruction.  
 
3.2. AF asked if the current parking bays provision would be affected by any of the 

upcoming activities. NF answered that no upcoming activities should affect the 
parking provision. ZW added that ML would be able to answer this question due to 
Camden making the decision to implement these changes. 

 
4. AOB 

4.1. ZW ran through the current construction working group meeting membership for 
review by the attendees. AF said that he believes that the group should remain the 
same in the event that they are still able to attend a meeting should they need to.  

4.2. JC asked could there be a regular update on predicted vehicle movements and 
deliveries to site. ZW said that it is included in the regular newsletter that is sent out, 
but it may be a good addition to talk about this in meetings to ensure everyone is 
updated. Action 4: NF to ensure he covers vehicle movements in updates to the 
CWG. 

 
 

5. Upcoming Meetings 
 

Drop-in sessions: 
- 11th December 2024 5.30pm-7pm 
- 15th January 2025 5:30-7pm 

 
CWG:                                                                                                                                         
- 8th January 2025 
- 5th February 2025 

 
Actions 
 
Action 1 ZW said that she will speak to LAS and CATS about ambulance routes. 

 
Action 2 ZW to raise cycling risk on Lansdowne Terrace with patient transport 

service. 
Action 3 NF to check activity that took place after 5pm on Sunday of recent 

weekend crane lifts. 
Action 4 NF to ensure he covers vehicle movements in updates to the CWG. 

 
 


