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Children’s Cancer Centre Construction Working Group 

5 June 2024 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
Sylvia Durham, Programme Officer, Children’s Cancer Centre 
 
Sisk  
Bradley Wallis, Assistant Project Manager  
Conor Ryan, Assistant Project Manager 
Patsy Evans, Project Liaison Manager 
 
Gordon Adgey, Resident 
Adam Hughes (CATS) 
Alec Forshaw, Resident 
Harriet Tupper, Resident 
Max Tolhurst, UCLH 
Edward May, Coram’s fields 
Alan Gillespie, Camden Council 
John Chamberlin, Camden Cycling Campaign 
Fiona Woodhall, UCLH  
Paul Crosier, CEO HCA 
Gillian Mosely, Resident 
Wen Quek, Project Manager, Tybalds Estate 
Ed Sweetman, Chair of Tybalds estate 
Nick Zivkovic Tybalds Treasurer 

Apologies James Deady, Project Officer 
Nick Fitzgerald, Sisk 
 

Attachments Slide deck  
 

 
1. Welcome and introductions 

1.1. ZW welcomed everyone to the meeting and attendees were introduced.  
 

2. Minutes previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG (with minor 

amendments to attendee list).  
 

Actions from previous meeting 
2.2. ZW reported on the action tracker from the previous Construction Working Group as 

set out in the table below: 
 

Action 1- Explore how 
to alert people who 
park in Boswell St. of 
car parking changes 

Sisk to continue plan to alert local residents and businesses of 
changes to parking on Boswell Street. This will involve further 
leafletting and will be public on website and newsletter. PE also 
regularly speaking with businesses along Lamb’s Conduit Street.  
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2.3 AF and ES further queried the plans for further leafletting and awareness raising 
about the parking changes.  
 

2.4 PE confirmed that the newsletter is to be sent out w/c 10 June to alert/ remind 
residents/ local businesses of changes. She is currently awaiting approval of leaflet 
by Camden Council. PE has spoken with all businesses along Lambs Conduit Street 
and website also to be updated.  
 

2.5 AF and ES suggested frequent leafletting in the run up to changes. CR clarified timed 
parking to commence from July 2024 with parking restricted from 8am-6pm daily on 
weekdays.  
 

2.6 PE confirmed that the plan for deliveries have been discussed with local businesses 
and Sisk are working to map delivery schedule/ times to be mindful of. This will also 
be carried out on Boswell Street and schedule will be shared with CWG once 
completed. 
 

2.7 AF flagged the redevelopment proposal at Mercury House and stated project is 
unaware of CCC or Tybalds regeneration. It was clarified that no planning application 
has been through LBC and no works are planned until 2025. AG confirmed the 
developer will be required to liaise with GOSH and local community as part of CMP 
submission. 
 

2.8 There was a question about the project to “Re-imagine Queens Square and Healthy 
Hospital Street” project (LDA Design). ZW confirmed GOSH is involved, this is a 
post-CCC plan, but that Camden Council is the lead. She also clarified that the 
terminology relates to similar schemes near schools.  
 

2.9 GM queried plans for safety of children/ residents. ZW confirmed  that the highway 
plan has been signed off by LBC and hoarding line is one of mitigations to protect 
safety. She also said that this has been subject to discussion at previous meetings. 

 
 
3. Forthcoming activities from Sisk- June and July 2024 

3.1 BW presented upcoming activities that will be taking place.  
 
June w/c 03.06.24 
- Pre demolition asbestos surveys within Frontage.  
- Working to gain Building Safety Regulations (BSR) approval to start notifiable 

building works. BW stated once gained acceptance Sisk will notify 5 days ahead of 
starting any works.  

 
      June w/c 10.06.24 

- Notify BSR of intention to commence building works. 
- Install new gates at Octav Botnar Wing and Powis Place courtyard entrances.  

      
      June w/c 17.06.24 

- Commence pipework install within courtyard. BW noted all works will be taking place 
inside hospital.  

- Commence internal hoarding in level 2 cheetah ward 
- Commence corridor construction in Premier Inn Clinical Building (PICB) level 1 
- Works to level 4 Variety Club Building (VCB) west terrace. 

 
      June w/c 24.06.24 

- Complete LBC phase 3 highway alteration works 26.06.24 
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- Continue works from previous week. 
 
      July w/c 01.07.24 

- Continue works in PICB level 1. 
- Continue works in courtyard, on south elevation of VCB. 
- Continue works to level 4 VCB west terrace. 
- First mobile crane visit, old main entrance area, to relocate air conditioning units. 

BW noted this will be operating within hoarding boundary and will visit for one day. 
There will be future visits of mobile crane however none during this period.  

 
     July w/c 15.07.24 

- Continue works in PICB level 1. 
- Continue works in VCB level 2 cheetah ward 
- Continue works in courtyard, on south elevation of VCB 
- Continue works to level 4 VCB west terrace.  

 
 
3.2 GM queried whether any works would be taking place out of hours. BW confirmed no 
external or internal works in this period will take place out of hours. 

 
3.3 There was a question from AG about asbestos surveys and presence of asbestos at 
GOSH. BW stated GOSH have a management survey of asbestos areas and Sisk are 
currently undertaking an intrusive survey within fabric of building to locate asbestos.  
Asbestos removal activity will take place as part of soft strip of non-structural items.  
 
3.4 JC queried specifics of phase 3 highway works. CR confirmed last piece of phase 3 
infrastructure works to take place on Queen Square and Great Ormond Street junction, 
to rotate and shift zebra crossing (perpendicular to Great Ormond Street). This will 
complete infrastructure works to allow vehicles to travel. Road markings on Great 
Ormond Street will be changed following completion of works (scheduled for end of 
June).No road markings are to change on Boswell Street, however timed parking sign 
will be installed. CR confirmed Great Ormond Street will become one way in early July 
(following completion of works and addition of signage/ road markings).  Cycle lanes will 
continue to be two-way system, with signage and markings to indicate. There will also be 
ambulance access to Powis Place from east and west. All works will take place prior to 
installation of the hoardings, which is planned for the week of 22.07.24.This means there 
is a 3-week period of adjustment for new layout and restrictions. CR stated all 
information on works were submitted as addendums within the DCMP and are available 
on the website. 
 
3.5 ES asked about ambulance use of the emergency service gate and their access to 
Ormond Close via Tybalds Estate. He asked if there was a formal agreement with LBC 
and whether there is opportunity to improve the road. AH confirmed vehicles belong to 
CATS and are accessing their parking spots via an emergency services vehicle gate.  
 
ACTION 1:  It was agreed that it might be helpful to have a separate discussion 
about the CATS access route and if there was the potential to make improvements 
to it. It was noted this is outside of the CCC project. 
 
3.6 MT requested Powis Place gate plans be shared with UCLH. 
ACTION 2:  Sisk to send photo and plan for Powis Place to be flagged with UCLH 
colleagues. 
 
3.7 Following up on the earlier point about traffic safety, ZW raised traffic marshals will 
be in place to assist with road safety in the area. It was noted that up until August 2024 
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there will be marginal change in traffic. GM raised issue of air pollution and it was 
flagged that air quality monitoring has been previously discussed.  
 

4. Upcoming Meetings 
 

4.1 PE suggested a visit to BIM cave for next meeting. It was agreed the next meeting 
could be held in Sisk site office and with a visit BIM cave to show a 3D virtual model of 
CCC.  
ACTION 3: Attendees to let know if they would be interested in visiting the BIM 
cave.  
 
Drop-in sessions: 

- 19 June 2024, 3pm - 5pm  
-  24 July 2024, 5.30pm-7pm 
- 9 September, 5:30pm-7pm 

 
CWG:  

- 3 July 2024 
-  14 August 2024 
- 4 September 2024 

CWG to meet mid-August and early September as works begin to ramp up. 
 
 
Actions 

ACTION 1   
 

It was agreed that it might be helpful to have a separate discussion 
about the CATS access route and if there was the potential to make 
improvements to it. It was noted this is outside of the CCC project. 

ACTION 2   
 

Sisk to send photo and plan for Powis Place to be flagged with UCLH 
colleagues. 

ACTION 3 
 

Attendees to let know if they would be interested in visiting the BIM 
cave. 

 
 
 
 


