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Children’s Cancer Centre Construction Working Group 

6 November 2024 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
James Deady, Programme Officer, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
Patsy Evans, Social Value and Stakeholder Manager 
CWG members: 
Alec Forshaw, Resident 
Harriet Tupper, Resident 
Gordon Adgey, Resident  
Ed Sweetman, Resident 
Fiona Woodhall, UCLH 
Maxim Lyne, Highways Team, Camden Council 
Allen Gillespie, Planning Obligations Team, Camden Council 
 

Apologies Gillian Mosely, Resident 
John Chamberlain, Camden Cycling Campaign 
 

Attachments Slide deck  
 

1. Welcome and introductions 
1.1. ZW welcomed everyone to the meeting and attendees were introduced.  
 

2. Minutes and actions previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG. 
2.2. Actions from the previous meeting: 

- NF to discuss with ML at Camden regarding further parking enforcement on 
Boswell Street. Following communications with LBC Highways, Camden has 
increased traffic officer attendance. LBC have performed additional highway 
alterations along Great Ormond Street following concerns raised by the public 
and engagement with Sisk.  

2.3. ES raised that residents remain concerned that when deliveries and site activity 
increase in the coming months, traffic will be harder to manage despite all the 
control measures that have been put in place. NF said that he is confident that the 
highway alterations that have been made will be sufficient, but it will be monitored 
throughout construction to see if any further measures need to be taken. 

2.4. AF raised that the changes in parking provision along Great Ormond Street should 
not have been made, rather Sisk’s hoarding should have been pushed back further 
to continue to allow parking along the south side of Great Ormond Street. ML said 
that the current pit lane meets minimum requirements and after meticulous 
interrogation it was decided that parking provision adjacent to the pit lane could not 
be maintained.  

2.5. AF also raised that the new loading bay on Great Ormond Street which has replaced 
a residents parking bay is now being used by vehicles who are waiting to enter 
Sisk’s site. NF asked that AF pass on the details/photos of the vehicle in question 
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and added that doing this is a breach of Sisk site rules and the driver will receive a 
red card and be banned from site. ML also added that signage for the loading bay 
will come in very soon. 

2.6. HT said that the new disabled bay on Orde Hall Street is very large and means that 
a residence parking bay is even further reduced. ML said that the row of bays has 
been extended on the south side to provide parking provisions and also extension 
will occur on Great Ormond Street parking bays to replace the lost parking provision. 

2.7. FW said that a piece of work is being done to reduce ambulance drop offs for the 
National Hospital for Neurology and Neurosurgery in Great Ormond Street and 
instead to take place in Queen Square. 

2.8. GA raised that works to remove the road markings was started at 11pm at night. ML 
wasn’t aware that works would be carried out at this time but apologised for the 
inconvenience caused. 

 
 

3. Forthcoming activities from Sisk- November/December 2024 
3.1. NF presented some recently completed activities and upcoming works: 

 
November Wc04.11.2024 
• External scaffold erection to PO’G / Frontage Building. 
• Frontage building soft strip. 
• PO’G building soft strip. 
• Surface water attenuation construction.  

 
November Wc11.11.2024 
• External scaffold erection to PO’G / Frontage Building. 
• Frontage building soft strip. 
• PO’G building soft strip.  
• Weekend partial road closure 16th & 17th. Works will take place throughout the day 

(9-4) on both days. 
• Commissioning of M&E plant.  
• Surface water attenuation construction.  

 
November Wc18.11.2024 
• External scaffold erection to PO’G / Frontage Building. 
• Complete Frontage building soft strip. 
• PO’G building soft strip.  
• Potential - Commence external deconstruction of Frontage Building.  
• Surface water attenuation construction.  
 
November Wc25.11.2024 
• Deconstruction Frontage Building.  
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
 
December Wc2.12.2025 
• Thames water isolation on Great Ormond Street. NF believes that this may result in 

loss of water for residents for 2 hours in the middle of the night (one night only) and 
Thames Water will be notifying the impacted residents. 

• Deconstruction Frontage Building.  
• Deconstruction PO’G Building. 
• Surface water attenuation construction.   
 
December Wc9.12.24 
• Deconstruction Frontage Building.  
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• Deconstruction PO’G Building.  
• Surface water attenuation construction.  

 
December Wc 16.12.24 
• Deconstruction Frontage Building.  
• Deconstruction PO’G Building.  
• Surface water attenuation construction.  
 
 
3.2. GA asked how many trucks will be coming on site per day during the deconstruction 

activities. NF answered that it will be up to 15 vehicles on site per day. 
3.3. NF also shared the plans for the partial road closure on Great Ormond Street for the 

weekend of 16th/17th November due to a mobile crane being on site to complete 
multiple lifts including the removal of a generator from the top of the Frontage 
building. 

3.4. NF also explained that Sisk site will be shutdown from Friday 20th December and 
return to site on Thursday 2nd January 2025. 

3.5. NF explained that following the completion of Frontage deconstruction the secant 
pilling phases will commence and continue until Q2 2026. 

3.6. AF asked at what stage would the archaeologist be on site. NF explained that the 
archaeologist has been on site throughout the attenuation tank excavation and will 
be present throughout the first 3 metres of any excavation activity. ZW added that 
following the secant pilling the excavation of the new basement level will take place, 
and this would be when the archaeologist would be present on site. 

 
4. AOB 

4.1. GA asked if there was an update from Camden on Tybalds cottages. ES said that he 
is meeting ER (Camden) to get an update on timelines for this project. 

4.2. ML said that there has been some damage on the footpath due to vehicles mounting 
the pavement on Great Ormond Street and asked residents if they would be happy 
for barriers erected to prevent this. The consensus was to keep this under review.  
ZW raised a concern that some people cross the road from the hospital and if there 
are barriers up, this may cause people to walk in the road for longer. ML said that 
Camden would do so and if barriers were installed there would have to be gaps 
along the street to allow access to pedestrians crossing the street. 

 
 

5. Upcoming Meetings 
 

Drop-in sessions: 
- 11th December 2024 5.30pm-7pm 
- 15th January 2025 5:30-7pm 

 
CWG:                                                                                                                                         
- 4th December 2024 
- 8th January 2025 

 
 


