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Matters Arising / Updates

NF informed the group that Max Lyne, Camden Highways was unable to attend
the meeting.

Those present expressed sincere disappointment at Max’s absence. TU will this
back to Camden colleagues.

Highways, Traffic, and Enforcement

In ML absence NF gave an update about traffic management following the
survey and a meeting between Sisk and Camden. Those actions are:

Sisk are looking at installing additional “No Entry” signage on Great Ormond
Street.




e Sisk are also exploring installing signage and Chapter 8 barriers during working
hours on Boswell Street and a “keep left” signage. This will reduce the effective
width of the road during works.

e Camden are:
o Investigating the possible relocation of a traffic enforcement camera.
o Considering the implementation of further traffic enforcement cameras.
o Reviewing and investigating new road markings on Great Ormond Street
road.

e Residents are extremely keen for Camden Highways officers to attend the
Community Working Group (CWG).

¢ Residents requested a clear timeline for when proposed changes and
interventions will be implemented.

¢ Residents commented that it was really important to get the traffic management
right, given the amount of time left for construction and the possibility of the
changes to the street, which are being consulted on by Camden as part of the
Holborn Liveable Neighbourhood work, with a letter drop. AF commented that he
perceives the changes to be an annexation of the road by GOSH.

¢ NF raised that Camden have requested a financial contribution from Sisk towards
the traffic management works. He said that Sisk are not able to meet this request
as the site boundary is the hoarding line and these changes are not their
responsibility. Management of the highways is the responsibility of Camden. This
led to a discussion about the funding of the works.

Update on current works:

o Upcoming activities are set out in the attached slides and include:
o Decant piling
o Capping beam works
e Bulk excavation is expected to commence around late June and continue for
approximately 13 weeks.
e Peak activity will coincide with completion of excavation and raft slab pour.
o Excavation depth will reach approximately 14 metres below street level.
e Tower cranes are anticipated to be installed around November—-December.
¢ NF gave an overview of mitigations on site in response to a question from KH
about the tarpaulins. These are in place to prevent dust escape. Other
mitigations include vehicles only being on pit lanes, with pit lanes kept clean and
dampened down. Other parts of the site are also regularly dampened down with
this increasing as the dryer weather continues.



o NF reported that there have been no noise or vibration breaches in the current
period. There was a dust breach on in early March, out of hours; this was
checked against public monitoring data and was linked to adverse weather
conditions.

¢ KH raised the presence of a female fox with kits on site.

AOB
e ES reported that Tybalds has received planning permission for minor changes
and is awaiting further information regarding project timelines.



