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Attendees

Great Ormond Street Hospital
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre
Lottie Stacey, Project Officer, Children’s Cancer Centre

Sisk
Nick Fitzgerald, Project Manager
Patsy Evans, Social Value and Stakeholder Manager

CWG members:

John Chamberlain, Camden Cycling Campaign
Gillian Mosely, Resident

Ben Paul, Resident

Gordon Adgey, Resident

Adam Hughes, CATs

Ed Richards, Camden Tybalds regeneration
Nick Zivkovic, Tybalds Residents Association
Ed Sweetman, Tybalds Residents Association

Apologies

Alec Forshaw, Resident
Harriet Tupper, Resident
Allen Gillespie, LBC

Attachments

Slide deck

1. Welcome and introductions
1.1. ZW welcomed everyone to the meeting, attendees were introduced to LS who is the

new PSO who will be attending.

2. Minutes and actions previous meetings
2.1. The minutes were agreed as an accurate record of the previous CWG.
2.2. Actions from the previous meeting were reviewed:

Action 2: Ongoing review of safety proposals of Great Ormond Street

Update: Additional signage as proposed by LBC has been erected
In regard to the suggestion of sporadic barriers on the south side of GOS, Sisk are in

contact with LBC and awaiting a go-ahead as they are some concerns about

impacting the pedestrians and local businesses.

- With regards to the traffic survey of compliance on Boswell Street, work continues to

agree scope.

Action 3: Provide info about piling to UCLH

ZW said this action is complete.




3. Forthcoming activities from Sisk
See attached slide deck for detailed breakdown of upcoming activities.

NF told the group that the coring rig arrived as planned on 30 June to start the piling
enabling works. This will complete towards the end of July when Sisk also begins the POG
underpinning.

ZW asked if the delivery of the coring rig early in the morning on the 30 June caused any
disruption, none of the group shared that there was any disruption.

NF told the group that in the coming weeks/months a piling rig will be delivered early in the
morning on a weekday as it needs to be off the road by 6am and will require a police escort.
This will be done under a Section 61 and is currently being discussed with relevant
authorities. The date is subject to change, but PE will keep everyone aware through emails
and letter drops.

GA asked if the piling rig is going to be bigger or louder than the coring rig and NF
responded that its smaller in size and will be a similar or lesser level of noise.

ES added that his experience of a piling rig on Southbank was that it was very noisy, but NF
explained that in that area the piles have to go much deeper than the ones here at GOSH
and Sisk will not be hammer piling which is significantly noisier.

ZW and NF explained the process of secant piling to the group. ZW explained that the piling
rig may move past a resident’s house but then return again.

NF told the group that in August there will be an increase of vehicles/ expected deliveries
until the end of the year. Data is provided in the slide deck.

In March 2026, Sisk will begin bulk excavation of the basement and this will increase the
vehicles as there is an overlap of activities.

GA noted that this week the impact of the work has felt more like tremors rather than
shaking. NF said this is likely because of the drilling through concrete to enable the piling
works.

NF added Sisk are doing ground monitoring and vibration monitoring during this process and
the peak ground movement during the deconstruction process was 2mm.

NF also added that during the POG underpinning works and bulk excavation there will be
archaeological assessment conducted but not during the piling works. NF explained that
there had been a risk assessment to determine when the archaeological oversight is
needed.

NF said that the deconstruction is mostly complete and overall Sisk feel that it has been
success and performed on programme despite discoveries which have been managed, such
as asbestos.

4. Discussion points not covered in update and actions

GM asked why there was no archaeological investigation ahead of the bulk excavation and
what happens if something is down there and is not discovered.



NF said that we do an archaeological assessment ahead of the works and if the area is
deemed to be high risk, there will be more investigations but the outcome of the assessment
was that the risk of finding something is very low.

GM asked if there has been any update regarding Lansdowne Crescent. ZW responded that
Liz Hedditch will be attending the meeting in October to present.

GM also told the group of an incident today in which she was cycling on the north end of
Lambs Conduit Street and a big truck got very close to her on the road. NF and PE took
down timings and will check to see if it was one of their contractors. GM asked them to
remind contractors to be cautious of cyclists. Action: Sisk to remind contractors to be
cautious of cyclists.

ES gave details of multiple occurrences of speeding, including one potential site lorry and
said that speeding is still very much an issue.

ZW asked for ES to email the details across as the speeding interventions belong with LBC
as GOSH cannot make physical changes to the public realm.

NF and PE took the timings down and told the group that they will take a look at the cameras
to see which vehicles were on site at the time.

GM asked if speed cameras could go up but ES said the police have already said no.

ZW also added that her understanding was that the area did not qualify with TFL criteria to
have speed cameras installed.

There was a discussion regarding the speed signage that is on Boswell Street and BP said
that there is one 20mph sign but it is hidden by trees and the lack of signage causes
uncertainty.

ES said there should be a flashing sign that tells the drivers the speed they are going at.
Clarification of whether Sisk had completed the speed monitoring on the road was
requested. NF said that its yet to be performed but they are in talks with GOSH and LBC in
regards to scope and location.

The group were very concerned about the issues as there is serious risk and asked for this
to be escalated to LBC by GOSH and Sisk.

ZW said that we will escalate this with GOSH and LBC.

ZW added that the ward councillors are routinely invited but BP asked GOSH to escalate.

5. AOB
ZW asked the group how they felt about having no meeting in August due to holidays.
ES said that this would be fine, but they would like an update in the interim regarding the

speeding problem on GOS. The residents agreed that they would like to see real action
on the ground.



ZW told the group that the next meeting will be the first Wednesday in September and
reminded them that we also have the drop in next Wednesday.

6. Upcoming meetings

Drop-in sessions:
- 16™ July 2025
17" September 2025

CWG:
- 3" September 2025

New Actions:

¢ Sisk: Remind contractors to be cautious on the roads with cyclists

e GOSH and Sisk: Continue to explore how to manage issues around speeding with
LBC and police.



