
 
 
 
Children’s Cancer Centre Construction Working Group 

Date: 10 November 2025 

Time: 5:30 pm – 7:00 pm 

Location: Weston House Seminar Room 2 & 3 

 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
Patsy Evans, Social Value and Stakeholder Manager 
 
CWG members: 
John Chamberlain, Camden Cycling Campaign 
Gordon Adgey, Resident 
Kathryn Hughes, Resident 
Adam Hughes, CATs   
Abdi Artan, Camden Tybalds Regeneration 
Nick Zivkovic, Tybalds Residents Association 
 

Guests Peter May, Velocity 
 

Apologies Harriet Tupper, Resident 
 Ed Sweetman, Chair Tybalds Residents Association  

Attachments Slide deck  
 

1. Welcome and Introductions 
Peter May (Velocity) attended to discuss Tybalds Estate Section 73 and transport 
logistics. NF offered a separate meeting during office hours. 

2. Minutes and Actions from Previous Meeting 
October minutes agreed as accurate. 

Actions Updates: 



  - Action 1: Road traffic assessment completed; report due end of this week (w/c 10 
Nov).  When Sisk have reviewed the report, they will share it with the CWG. This is likely 
to be during the week of 24 November.  

NF provided an overview of the assessment process. The monitor on Great Ormond 
Street at the east end of the street was damaged but repaired with a longer monitoring 
period to reflect this.  

KH raised concerns about breaches of traffic regulations and scope of monitoring. NF 
confirmed the report will be shared with Camden and Police. There was a discussion on 
one-way system and lorry parking issues; as Camden Council and the police are the 
ones who can take action, it is key that they hear the views of residents, possibly via the 
Residents Association. 

  - Action 2: Drop-in held on 15 October; no attendance despite promotion via the 
newsletter. Next drop-in scheduled for March. Residents are able to contact Sisk via PH 
with her contact information on the hoardings, by the site office.  

  - Action 3: NVD presentation delivered in October. 

  3. Forthcoming Activities from Sisk 

NF provided an overview of activities (see attached slides for details). Key points: 

• 268 tonnes rubble has been removed Feb–Apr; over the entire project a total of 
around 800 tonnes will be removed and reused. This will be used by other projects, 
for example to make piling mats. 

• Christmas shutdown: 23 Dec 2025 – 4 Jan 2026; return 5 Jan. 
• Breaking slab continues into Jan 2026; coring rig delivery planned for 6 Jan. This will 

be an early morning delivery, done in conjunction with Camden and Highways. 
• Excavation late March/early April; with two major concrete pours. 
• A sample of the façade will be delivered during the w/c 24 Nov. 
• Completion remains programmed for Q4 2028. 
• KH noted that she had seen a fox on site 

4. Noise, Vibration and Dust (NVD) Monitoring 
The slides include the latest noise, vibration and dust monitoring.  

KH noted that she had experienced noticeable vibrations within her property; NF 
explained that currently we are in intense period of works and it is anticipated that 
impacts will become less as the project moves forward. No breaches of the limits have 
been recorded. The individual spikes are likely anomalies and the clustered spikes are 
most likely site related activities.  

NF said that any residents with concerns about vibration impacts on their property 
should get in touch. 



5. Neighbouring Sites 
124 Theobalds Road: Monthly engagement ongoing; tower crane installation with road 
closure 22–23 Nov (no CCC impact). 

Central St Martins: Sisk are monitoring developments but there is little information in the 
public domain. The location of the site makes it unlikely to impact on the CCC as the 
delivery routes would all be south of Theobalds Road.  

Tybalds Estate: Section 73 submission planned Friday this week (14 Nov). The project is 
still at an early stage, with no contractor appointed. There was a discussion about the 
cumulative impacts (noise, traffic) of the various construction projects in the area and 
Camden’s role in mitigation. KH flagged a that there is a tree in the conservation area 
which would be impacted by the Tybalds Regeneration plans.  

Peter May, Velocity will get in touch directly with JC and Sisk colleagues. 

8. Upcoming Meetings 
Drop-in: Next scheduled for March (date TBD). 

We agreed to have a Christmas break and next meet on 14 January 2026. 

New Actions 
1. Share transport assessment with CWG around 25 Nov. 

2. Schedule next CWG meeting for 14 Jan. 

3. Peter May to be in touch with colleagues as required directly. 

 


