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Children’s Cancer Centre Construction Working Group 

14 August 2024 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
James Deady, Programme Officer, Children’s Cancer Centre 
Sisk  
Nick Fitzgerald, Project Manager  
Patsy Evans, Project Liaison Manager 
Harriet Tupper, Resident 
Ed Sweetman, Chair, Tybalds Close Residents Association 
Alec Foreshaw, Resident 

Apologies Gillian Mosely, Resident 
Gordon Adgey, Resident 
Fiona Woodhall, UCLH 

Attachments Slide deck  
 

1. Welcome and introductions 
1.1. ZW welcomed everyone to the meeting and attendees were introduced.  

 
2. Minutes and actions previous meetings 

2.1. The minutes were agreed as an accurate record of the previous CWG. 
2.2. ZW reported that Ed Sweetman is now in touch with relevant GOSH colleague 

regarding CATS ambulances and their access routes. 
 
3. Forthcoming activities from Sisk- August and September 2024 

3.1 NF presented upcoming activities that will be taking place.  
 
August wc12.08.2024 
- Commissioning of GOSH security and fire alarm system 
- Mobile crane onsite to facilitate works (Within side boundary) 
- Great Ormond Street temporary hoarding erection. Currently there is temporary 

heras fencing. 
 
      August wc19.08.24 

- Great Ormond Street hoarding erection 
- BT cable diversions under Great Ormond Street 
- HV cable diversion under Great Ormond Street  
- Mobile crane to facilitate works 

 
August wc26.08.24  
- Mobile Crane onsite to facilitate works 
- Delivery of new Air Handling Unit Level 4 VCB.  
- Great Ormond Street Hoarding erection.  
- BT Diversions Great Ormond Street.  
- HV Cable diversion Great Ormond Street.  
- Below ground drainage construction- excavating this area meaning there will be 

‘muckaway’ trucks taking the ground that has been excavated away. 
- Sisk welfare foundations. 



 
 

2 
 

 
September wc02.09.2024 
- BT Diversions Great Ormond Street.  
- HV Cable diversion Great Ormond Street. 
- Mobile crane onsite to facilitate works.  
- Sisk welfare foundations.  
- Mobile crane onsite to facilitate works.  
- Below ground drainage construction. 

   
September wc09.09.24 
- BT Diversions Great Ormond Street.  
- HV Cable diversion Great Ormond Street.  
- Sisk welfare foundations.  
- Mobile crane onsite to facilitate works.  
- Below ground drainage construction.  

 
September wc16.09.2024 
- BT cable diversions under Great Ormond Street. 
- HV cable diversions under Great Ormond Street 
- Installation of Sisk welfare cabins on Great Ormond Street- Road closure 
- Mobile crane onsite to facilitate works 
- Below ground drainage construction  

 
September wc23.09.2024 
- BT Diversions Great Ormond Street.  
- HV Cable diversion Great Ormond Street.  
- Installation of Sisk welfare cabins on Great Ormond Street – Road closure.  
- Relocation of streetlights on Great Ormond Street. NF confirmed that the existing 

columns will be relocated over from the north side of the street to the south side. 
- Mobile crane onsite to facilitate works.  
- Below ground drainage construction.  
- Potential – Commencement of external scaffold erection to Paul O’Gorman/Frontage 

Building. 
- Potential – Frontage building soft strip.  

 
3.2 NF highlighted road closures from the week commencing 16th September. These are 
required to enable a mobile crane to come to site to enable the installation of the Sisk 
welfare cabins. PE added that all details around the road closures during this period will 
feature in the newsletter before these events take place. AF asked if Sisk could liaise 
with the tree team from Camden as there is a tree at the end of Great Ormond Street 
outside the Perseverance Pub that has already sustained damage and it may incur 
further damage when Sisk have their mobile crane on site. 
 
3.3 HT shared an image of a tree which is well protected on Theobald’s Road. 
Action 1: NF and PE said they would discuss tree projection with Camden.  
  
3.4 AF raised that vehicles are arriving to site before 8am and reversing into the site. NF 
said that he would like to get vehicles off the street as early of possible, but he would be 
on site tomorrow when the mobile crane arrives and will discuss with operatives on site 
about noise and reinforce no idling. 
 
3.3 AF also raised concerns about pedestrians crossing outside the POG building. ZW 
said that she will discuss with internal teams around comms for this area. AF also said 
that vehicles are ignoring the one-way signs. NF answered that he is aware of this and is 
in contact with Camden Highways about what improvements may be needed. He added 
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that stage 3 of the road safety audit will be take place when the hoarding is installed, and 
this would provide an assessment of what else may need to be done to improve road 
safety.  
Action 2: ZW to look at comms for staff around road safety 
 
3.4 ES asked when the beginning of the deconstruction of the frontage building would 
begin. NF answered that there is potentially for erection of the scaffolding to begin the 
wraparound of the frontage building to begin at the end of September and then the start 
of the external fabric removal to begin mid-November, but this has not yet been 
confirmed. 
 
3.5 HT also raised that she is still concerned around the parking provision in the area. 
She added that building supplies are piled up in the parking spaces near to Red Lion 
square. It was concluded that raising this with Ward Councillors may be the best option.  
 
3.6 PE raised the potential of the newsletter becoming digital. She said that she would 
compile a list of people in the area that would still like to be given the newsletter in paper 
copy. ED suggested that she reached out to Stanton La-Foucade at Camden Tenant 
participation as they should have around 80% of resident email addresses, but for the 
near future if Sisk are able to continue to deliver the newsletter in paper form. HT added 
that she feels the newsletters need to be simplified which may mean that more residents 
engage and know where to go to get more information. ZW suggested that the wider 
newsletter could simplified but the more specific details about specific works could go out 
to a smaller group who are directly affected by the activity. 
 
Action 3: PE -  Further consideration to be given to newsletter distribution 
methods. 
 
3.7 Residents requested that GOSH and Sisk get in touch with Camden to request 
attendance from Camden Highways and the Planning Obligations Team.  
Action 4: NF to get in touch with Camden about attendance at the CWGs. 
 

4. Upcoming Meetings 
 

Drop-in sessions: 
- 9th September, 5:30pm-7pm 
- 16th October, 5:30pm-7pm 
- 20th November 5:30pm-7pm 

 
CWG:  
- 4th September 2024 
- 2nd October 2024 
- 6th November 2024 

 
Action tracker: 

1. NF and PE said they would discuss tree projection with Camden.  
2. ZW to look at comms for staff around road safety 
3. PE -  Further consideration to be given to newsletter distribution methods. 
4. NF to get in touch with Camden about attendance at the CWGs. 

 


