
Children’s Cancer Centre Construction Working Group   
3rd September 2025

Freephone: 01727 875551 Email: ccc@gosh.nhs.uk



§ Welcome and Introductions
§ Apologies
§ Minutes / actions of the last meeting
§ Update from Sisk – what to expect in September and 

October 2025
§ Next meeting / AOB 
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Agenda – Construction Working Group for the Children’s Cancer Centre – 
3rd September 2025
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Introductions 

GOSH
• Zoe Ward, Head of 

Communications and 
Engagement, Children’s Cancer 
Centre

• Lottie Stacey, CCC Project 
Support Officer

Sisk
• Nick Fitzgerald, Project 

Manager
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Introductions 

Apologies
• Gillian Mosely
• Alec Forshaw
• John Chamberlain
• Patsy Evans

John Chamberlain, Ed Richards and Gillian Mosely. 
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Minutes of the last meeting

• Comments
• Questions
• Approve
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Actions of the last meeting

• Action 1: NF – Review safety proposals of Great Ormond Street. 
• Sisk has been in consultation with LBC and GOSH, the following 

has / will be performed: 
• Additional speed limit signs mounted on Boswell St – 

Complete. 
• Perform road traffic assessment of GOS / Boswell St. 

• Traffic assessment will be undertaken September – 
October. 1nr monitor on GOS / 2nr Boswell St, locations 
as per mark-up. 

• Action 2: Sisk: Remind contractors to be cautious on the roads with cyclists
• Action 3: GOSH and Sisk: Continue to explore how to manage issues around 

speeding with LBC and police.

Actions
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September 2025- Max deliveries  for September 15-20 per day.

September Wc 01.09.25

• Southern secant piling 
operations.

• PO’G underpinning.

September  Wc 08.09.25

• Southern secant piling 
operations.

• PO’G underpinning.

September Wc 15.09.25

• Southern secant piling 
operations.

• PO’G underpinning.
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September 2025- Max deliveries  for September 15-20 per day

September Wc 29.09.25

• PO’G underpinning.

• TBC Southern secant 
piling operations.

September Wc 22.09.25

• PO’G underpinning.

• TBC Southern secant 
piling operations
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October 2025- Max deliveries  for September 15-20 per day.

October Wc 06.10.25 – 
27.10.2026

• Southern secant piling 
operations.

• PO’G underpinning.

• Drainage diversion. 
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Neighbouring Site.

GOSH CCC & 124 
Theobald’s Rd

• Engagement held on 
29.08.2025 

• Reviewed and 
compared proposed 
logistics – No impact to 
either operations 
identified. 

• Monthly catch-up 
meetings scheduled for 
the foreseeable. 



8TH July 2025 – Piling Enabling 3rd September 2025 – Piling & Underpinning



Thank you for attending our CWG

Meeting dates

CWG
• 1 October 2025
• 5 November 2025

Visiting the project website and completing an online feedback 
form goshccc.info 

Emailing ccc@gosh.nhs.uk
Calling our Freephone number 01727 875551
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Drop in sessions

Weston House, Great Ormond 
Street:
• 17 September 2025 5.30pm-

7pm
• 19 November 2025 5.30pm-

7pm


