
Children’s Cancer Centre Construction Working Group   
8th July 2025

Freephone: 01727 875551 Email: ccc@gosh.nhs.uk



§ Welcome and Introductions
§ Apologies
§ Minutes / actions of the last meeting
§ Update from Sisk – what to expect in July and August 2025
§ Next meeting / AOB 
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Agenda – Construction Working Group for the Children’s Cancer Centre – 
8th July 2025
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Introductions 

GOSH
• Zoe Ward, Head of 

Communications and 
Engagement, Children’s Cancer 
Centre

Sisk
• Nick Fitzgerald, Project 

Manager
• Patsy Evans, Social Value & 

Stakeholder Manager
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Introductions 

Apologies
• Allen Gillespie
• Harriet Tupper
• Alec Forshaw

John Chamberlain, Ed Richards and Gillian Mosely. 
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Minutes of the last meeting

• Comments
• Questions
• Approve
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Actions of the last meeting

• Action 2: NF – Review safety proposals of Great Ormond Street. 
• Sisk has been instructed to proceed with pricing the following: 

• Additional Signage along Great Ormond Street footpath and 
hoarding has been installed. 

• We are in communications with LBC for the installation of 
barriers along Great Ormond Street footpath. Proposal is 
generating complications of feasibility. 

• Perform compliance survey along Great Ormond Street and 
Boswell Street. Sisk are in discussions with GOSH to agree 
scope. However we record a noticeable improvement of 
public highway compliance. 

• Action 3: Provide information about piling to UCLH. 
In progress. 

Actions
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July 2025 - Max deliveries  for July 15-20 per day.

July  Wc 07.07.25

• Enabling works for 
piling.

July  Wc 14.07.25

• Enabling works for 
piling.

July  Wc 21.07.25

• Enabling works for 
piling.

• PO’G underpinning.

July  Wc 28.07.25

• Enabling works for 
piling.

• PO’G underpinning.
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August 2025 - Max deliveries  for August 20-25 per day.

August Wc 28.08.25

• PO’G underpinning.

• TBC Southern 
secant piling 
operations

August  Wc 04.08.25

• Enabling works for 
piling.

• PO’G underpinning.

August  Wc 11.08..25

• Enabling works for 
piling.

• PO’G underpinning.

• TBC S61 – Delivery 
of piling rig

August Wc 18.08.25

• PO’G underpinning.

• TBC Southern 
secant piling 
operations
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August 2025 - Max deliveries  for August 15-20 per day.

Note: 

• Delivery of machinery for piling will 
occur outside normal hours through a 
S61 and police escort. 

• Upon the commencement of piling 
site operations may potentially utilise 
the weekend permitted working 
hours. 



2ND May 2025 – Level 03 8TH July 2025 – Piling Enabling



Thank you for attending our CWG

Meeting dates

CWG
• 8th July 2025
• 3rd September 2025

Visiting the project website and completing an online feedback 
form goshccc.info 

Emailing ccc@gosh.nhs.uk
Calling our Freephone number 01727 875551
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Drop in sessions

Weston House, Great Ormond 
Street:
• 16th July 2025 5.30pm-7pm
• 17th September 2025 

5.30pm-7pm


