NHS!

OO Great Ormond Street
«~ Hospital for Children
NHS Foundation Trust
Children’s Cancer Centre Construction Working Group
2" April 2025
5:30pm-7pm
Weston House Seminar Room 2 & 3

Attendees Great Ormond Street Hospital

Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre

James Deady, Programme Officer, Children’s Cancer Centre

Sisk

Nick Fitzgerald, Project Manager

Patsy Evans, Social Value and Stakeholder Manager

CWG members:

John Chamberlain, Camden Cycling Campaign

Ed Sweetman, Tybalds Residents Association

Fiona Woodhall, UCLH

Gillian Mosely, Resident

Ed Richards, Camden

Adam Hughes, Corams Fields

Gordon Adgey, Resident

Kathryn Hughes, Resident
Apologies Harriet Tupper, Resident

Allen Gillespie, Camden Planning Control Officer

Alec Forshaw, Resident
Attachments | Slide deck

1. Welcome and introductions
1.1. ZW welcomed everyone to the meeting and attendees were introduced.

2. Minutes and actions previous meetings
2.1. The minutes were agreed as an accurate record of the previous CWG.
2.2. Actions from the previous meeting were reviewed:

Previous meeting action 1: Explore red hoarding lighting to see if it can be made dimmer
or repositioned.

2.3.

NF reported that Sisk have ordered a diffuser to be fitted to reduce the lux levels that
are currently being emitted and also project a downwards illumination for highway
users.

Previous meeting action 2 (part 1): NF To revisit the conversation previously had with
Maxim (Highways) regarding one-way signage and speed cameras to improve adherence to
traffic rules/laws on Great Ormond Street and Boswell street.

24.

NF reported that Maxim had visited the site previously for assessment and he saw
multiple events of non-conforming vehicles during this visit. NF and ML have had
ongoing discussions about further mitigation measures that can be implemented.
Further survey work would need to be carried out to better inform the mitigation




2.5.

2.6.

2.7.

measures that will be implemented. ES raised that he has made further reports to
the police and said that a solution needs to be found sooner rather than later as this
issue is becoming very serious. ES suggested that much clearer signage/road
markings of the 20MPH speed limit needs to be put in place. BP echoed ES
concerns and said that it happens very regularly, and that this area is used by
pedestrians and patients so feared that it would not be long before an accident
occurred. NF concurred that issue needs to be high priority for everyone including
Camden and Sisk. JC raised that local residents can report non-conforming vehicles
on ‘Community speed watch’, which the police do take seriously.

There was a discussion about specific measures that could be put in place to
reduce speeding including, KH suggesting ‘sleeping policemen’ and reviewing the
no entry signage to make these signs more visible. KH also asked if the road on
google maps/satnav shows Great Ormond Street is a one-way road, ZW and NF
said that google maps does show Great Ormond Street as a one-way road and said
that further mitigation measures would be explored by Camden.

NF said that Sisk will continue to engage with Camden and explore mitigations for
the non-conforming vehicles in the local area.

ACTION 1. ZW also added that GOSH could explore communicating with the local
police and see if they may provide a representative to the CWG.

Previous meeting action 2 (part 2): NF will continue to explore if there should be
intermittent roadside barriers to prevent further damage to pavement slabs along Great
Ormond Street, between Barbon Close and Lambs Conduit Street caused by vehicles
mounting the curb. NF reported that Maxim has said to go ahead with the intermittent barrier
along Great Ormond Street to protect the paving slabs in question.

3. Forthcoming activities from Sisk- March 2025

3.1.

3.2.

3.3

3.4.

3.5.

NF explained that the maximum deliveries for April and May 2025 would be around
15-20 vehicles per-day.

NF reported on the updated construction activities:

w/c 31/03/25-05/05/25

- Surface water attenuation construction.

- Below ground drainage diversions.

- Hard deconstruction of Frontage Building & PO’G.
- VCB Fitout works within GOSH.

wc 12/05/25-wc 26/05/25
- Hard deconstruction of Frontage Building & PO’G.
- Piling enabling works.

. ES stated that the number of vehicles coming to site has reduced. NF said that the

higher number previously communicated was a worse case scenario and there are
less vehicles coming to site because Sisk are recycling some of the materials
created from deconstruction.

KH asked where the water cannons are located during the deconstruction. NF said
that there are 4 water cannons on the active floor of construction and there is are
water cannons down below that sprays the waste as it is dropped down to street
level.

GM raised that she can sometimes hear the deconstruction from her bedroom, and
asked what is being done to reduce noise. NF reported that Sisk have noise
monitors around the site with agreed levels with Camden and said that
deconstruction noise has not breached, they also adhere to ‘quiet periods’ in the



morning, lunchtime and evening (7-8am, 12pm-1pm, 5pm-6pm). GM added that her
bedroom acts as a echo chamber and asked if it could be monitored at this location.
NF said that the monitoring is completed at the source of the noise and is not
breaching the thresholds set so would be unlikely to be breaching levels further
away into the local area. NF said that Sisk could use a portable monitor to assess
the noise within GM’s bedroom. BP also asked if further acoustic screening could be
placed on the Great Ormond Street side of the Frontage building deconstruction.
3.6. ACTION 2. If required, Sisk can use a portable monitor to assess noise at GM’s flat
and explore if further acoustic screening is needed on Great Ormond Street side.

4. AOB

4.1 GM raised that there was an accident on Lansdowne terrace as ambulances and
other vehicles still continue to turn around in this location at high speeds. GM feels
that this is due to ambulances taking up more space along this area and meaning
that vehicles have to go to the end of the road to turn around and do not take the
appropriate care. GM also said that ambulances are still idling in this area. BP also
reported that a HATS vehicle was bleeding the brakes in this area. AH raised
whether it would be useful to invite HATS to the CWG to discuss Lansdowne terrace
and other issues
ACTION 3: Invite representative of HATS to join CWG.

4.2 KH raised that she experienced large vibrations on Monday 31% March at 10:21am
and at 11:37am. NF and ZW said that vibrations are being monitored and Sisk will
look into the activity that was being completed at the time and suggested it may have
been the first drop of the day of waste materials into the skip below but would pass
this on to them. NF also said that if KH and GA are concerned about structural
integrity of their home or if they see cracks starting to appear, to reach out to Sisk.
KH did confirm that their home had previously been surveyed.

4.3 NF did raise that as the project moves into propping and pilling, this will cause higher
levels of vibration but should not create large amounts of noise. FW asked if
information on vibration levels are works causing vibration could be passed onto
UCLH for their theatres.

ACTION 4: Provide information about piling to UCLH.

4.4 ER asked if the Tybalds regeneration project could have some time at the next

meeting to provide an update to the local residents.

5 Upcoming Meetings
Drop-in sessions:
- 21%'May 2025

CWG:
- 7™ May 2025

New Actions:

- GOSH could explore communicating with the local police and see if they may provide
a representative to the CWG.

- Portable monitoring for GM’s bedroom to ensure adherence to pre-set levels of noise
and explore acoustic screens on Great Ormond Street side of the site

- Invite HATS to the CWG.

- Information for UCLH on piling.

- Agenda item on Tybalds regeneration project.



