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Children’s Cancer Centre Construction Working Group 

5th February 2025 
5:30pm-7pm 

Weston House Seminar Room 2 & 3 
 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
James Deady, Programme Officer, Children’s Cancer Centre 
 
Sisk  
Nick Fitzgerald, Project Manager  
Patsy Evans, Social Value and Stakeholder Manager 
 
CWG members: 
Gillian Mosely, Resident  
Alec Forshaw, Resident  
John Chamberlain, Camden Cycling Campaign 
Allen Gillespie, Camden Planning Control Officer 
Ed Richards, Camden  

Apologies Ed Sweetman, Tybalds Residents Association 
Fiona Woodhall, UCLH 
 

Attachments Slide deck  
 

1. Welcome and introductions 
1.1. ZW welcomed everyone to the meeting and attendees were introduced.  
 

2. Minutes and actions previous meetings 
2.1. The minutes were agreed as an accurate record of the previous CWG. 
2.2. Actions from the previous meeting: 
 

Action 1: To investigate if anything can be done to reduce traffic speeds on Boswell St. NF 
will raise this with Camden Highways. JC suggested planters may help. BP will also provide 
some more details on why he thought the traffic speeds were high as a multi-agency 
approach may be needed,  
 
NF reported that this action is currently under discussion with London Borough of Camden 
and he will update on this action further once more information has been received. 
 
Action 2: To see if anything can be implemented to improve sightline for people coming 
from the north on the right hand side pavement at the corner with Great Ormond Street. 
 
NF reported that a mirror has now been put into place on junction of Lambs Conduit and 
Great Ormond Street. 
 
 
3. Forthcoming activities from Sisk- February 2024 

 
3.1. NF explained that the maximum deliveries for February 2025 would be around 15-20 

vehicles per-day for February 2025. 
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3.2. NF reported on the updated construction activities: 
 

February Wc 03.02.2025 & 10.02.2025 
- Surface water attenuation construction.  
- Below ground drainage diversions. 
- Removal of materials within Frontage Building.   

 
February Wc 17.02.2025 until end of March 2025 
- Surface water attenuation construction.  
- Below ground drainage diversions. 
- Hard deconstruction of Frontage Building & PO’G. 

 
 

3.3. AF asked when the streetlights on the northern side of the pavement on Great 
Ormond Street would be relocated to the south side. NF said that the RAMS for this 
work has been approved but Sisk were checking the skill cards of the workers from 
Camden Highways, coming to complete this work, as this activity was being 
completed within Sisk’s site. But NF reported that this work would be completed as 
soon as these checks were complete. 
 

4. AOB 
4.1 NF explained that a resident has reported concerns that they are having problems 

with mice, having checked Sisk’s monthly reports for rodents on the project, NF said 
that Sisk have not had any reported activity of rodents since August 2024. The 
resident’s landlord has employed pest control as it is a problem for other neighbours 
and at the point in time, the problem does not appear to be coming from the ongoing 
works. NF also explained what Sisk’s current pest control measures are on site, 
which included: 1x Pest Connect Router, 6x External Bait Box, 6x Pest Connect Dual 
AutoGate, 20x Internal Bait Box. 
 

4.2 NF also explained that a resident has reported and provided photographic evidence 
of vehicles not complying to site rules. NF said that all involved have been spoken to 
by Sisk’s Senior Site Manager, including the Supply Chain Partners. NF also said 
that the three drivers that were responsible of this action have been banned from 
site.  

 
4.3 NF also detailed that a resident was having issues with the lights from the PO’G 

Building shining into their property causing them disturbed sleep.  Sisk have since 
blacked all the windows and implemented isolation of light regime which has resolved 
this issue.  
 

4.4 There was a discussion about the red hoarding lights and these being too bright. NF 
said he would look into this issue. 
 
Action 1: Explore red hoarding lighting to see if it can be made dimmer or 
repositioned. 
 

4.5 There was a discussion about vehicles continuing to contravene the one way system 
and separately damage to the York paving slabs.  
 

Action 2: NF To revisit the conversation previously had with Maxim (Highways) 
regarding one-way signage and speed cameras along Great Ormond Street to 
improve adherence to traffic rules/laws. Additionally, NF to also explore if there 
should be intermittent roadside barriers to prevent further damage to pavement slabs 
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along Great Ormond Street, between Barbon Close and Lambs Conduit Street 
caused by vehicles mounting the curb. 

 
 

5 Upcoming Meetings 
Drop-in sessions: 
- 19th March 2025 
- 21st May 2025 

 
CWG:                                                                                                                                         
- 5th March 2025 
- 2nd April 2025 

 
New Actions 
 

6.1. NF to investigate on where the red site hoarding lights are shining and if they can 
be dimmed to reduce light into neighbours’ windows, but still meet brightness 
standards. 

6.2. To revisit the conversation previously had with Maxim (Highways) regarding one-
way signage and speed cameras along Great Ormond Street to improve 
adherence to traffic rules/laws. Additionally, NF to also explore if there should be 
intermittent roadside barriers to prevent further damage to pavement slabs along 
Great Ormond Street, between Barbon Close and Lambs Conduit Street caused 
by vehicles mounting the curb. 


