
 
 
 
Children’s Cancer Centre Construction Working Group 

Date: 14 January 2026 

Time: 5:30 pm – 7:00 pm 

Location: Weston House Seminar Room 2 & 3 

 

Attendees Great Ormond Street Hospital  
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre 
 
Sisk  
Patsy Evans, Social Value and Stakeholder Manager 
 
CWG members: 
John Chamberlain, Camden Cycling Campaign 
Gordon Adgey, Resident 
Adam Hughes, CATs   
Abdi Artan, Camden Tybalds Regeneration 
Nick Zivkovic, Tybalds Residents Association 
Ed Sweetman, Chair Tybalds Residents Association 
Ben Paul, Falcon Residents Association 
Adrian Green, CMP Site Planning Inspector 
Tuwahid Uddin, CMP enforcement officer 

Apologies Nick Fitzgerald, Project Manager  
Harriet Tupper, Resident 
Alec Foreshaw, Resident 
Gillian Mosely, Resident 

Attachments Slide deck  
 

1. Welcome and Introductions 
ZW welcomed everyone to the meeting and introduced Tuwahid Uddin as the new CMP 
enforcement officer. Apologies were noted. 

2. Minutes and Actions from Previous Meeting 
The minutes were agreed. Actions were discussed: 

Traffic survey – PE explained that the report from the company who had undertaken the 
traffic survey was under review to ensure the findings were appropriately reflected. 
Currently, the information is not sufficient to represent an accurate picture. She offered a 



separate meeting if needed to run through the findings of the report once the comments 
had been taken on board and a new version issued.  

PE explained that Sisk and GOSH are at the limits of what they can do around traffic and 
any actions or response to the survey’s findings would need to be led by the appropriate 
authorities, which is most likely to be Camden Highways or the police.  

Action: PE to set up meeting as required 

3. Update on current works 
PE went through the slides setting out what to expect on site over the coming weeks. A 
coring rig is coming on Monday 19 January 2026 and a crawler crane is arriving on 26 
Jan 2026. They will be on site for 3 weeks and 2 weeks respectively. Both have to be 
delivered in the early morning but work will not begin until 8am.  

ZW when through the 4d model. 

ES asked about attendance and interest from other neighbours. ZW said that the next 
drop in was in March and there was no significant concerns from neighbours.   

AG asked about website visits and commented that the site is managed very well. He 
noted that Camden have not received any complaints about the site and that he had 
recently inspected the site which was passed. In addition, it was reported that there had 
been a Considerate Contractor inspection which Sisk passed with 44 out of 45 points 
and a CLOCS inspection with full marks.  

4. Any other business 

PE updated on some community related activities she has been running. There is a book 
collection where neighbours can drop off used books for redistribution. She also said 
that a bleed kit has been installed by the site cabins. Full instructions are given by 
ambulance call handlers when it is used.  

ES gave an update on the Boswell Street closure. It was noted that Sisk’s traffic 
marshals supported the redirecting of traffic and that there was no impact on the CATs 
service.  


