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Great Ormond Street Hospital
Chair: Zoe Ward, Head of Communications and Engagement, Children’s Cancer Centre
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Patsy Evans, Social Value and Stakeholder Manager
Nick Fitzgerald, Project Manager

CWG members:

Gordon Adgey, Resident

Gillian Mosely, Resident and representative of Rugby and Harper Residents Association
Alec Foreshaw, Resident

James White, Councillor

Harriet Tupper, Resident

Ed Sweetman, Chair Tybalds Residents Association

Charles Anniky Secretary Tybalds Residents Association

Apologies

John Chamberlain, Camden Cycling Campaign
Jim Marr LAS

Helen Percival

Tuwahid Uddin, CMP Enforcement Officer

Attachments

Slide deck

. Welcome and minutes

Apologies were noted and the minutes of the previous meeting were agreed.
CA was introduced as the new secretary for Tybalds Residents Association.

Actions

It was confirmed JW has received a copy of the traffic report and the new road
signage is in place.

AF commented that while this was useful, he thinks signage on the road would
be more impactful. JW would look into this and agreed that having an actual
camera would be good.

It was felt that there had been a bit of an improvement but there are still issues.




o JW asked about the interactions with Highways. ES said we had been going over
the issues for around a year with discussions about evaluation and cost and so
on. GM reflected that the traffic survey should have spurred action and while it
has to an extent, those actions are not enough.

e The group also noted that visibility on the west side of Lambs Conduit Street
coming from Guilford Street onto Great Ormond Street remains tricky and that
Lansdowne Terrace is busy with patient transport and can make it hard to see
cyclists coming at speed.

3. Construction Programme Update
e NF gave an update on construction activity as outlined in the presentation. The
bulk excavation continues and is six weeks into the 13 programme.
¢ He also updated vehicles have been arriving between 730am from 22 June and
this doesn’t seem to have caused any issues for residents.
e Residents raised issues around:
o  noise,
o vehicles leaving the site and stopping on Boswell Street to use the shop
or check loads, causing traffic issues.

4. Noise, Dust and Environmental Controls

e The slide deck provides data on the location of the monitors and the recorded
levels over the last month, with no breaches.

¢ As at our last meeting, noise levels were discussed and the fact that the limits
are for an hourly average which was felt to not represent the impact on the
community. We also discussed quiet hours and if further quiet times could be
introduced. NF explained that this is not possible and the periods were agreed in
the DCMP. He did say that Friday afternoons tend to be quieter than the rest of
the week with works ramping down for the weekend.

e AF updated on the noise monitoring which was done in his flat.

Action: NF is going to look at further acoustic screening around noisy works, as well
as around the perimeter of the site.

5. Next meeting
o We agreed to cancel the August meeting and meet next on Wednesday 2
September 2026 at 1730, Weston House Seminar Room, Great Ormond Street.



