
Children’s Cancer Centre Construction Working Group   
2nd April 2025

Freephone: 01727 875551 Email: ccc@gosh.nhs.uk



§ Welcome and Introductions
§ Apologies
§ Minutes / actions of the last meeting
§ Update from Sisk – what to expect in March and April 2025
§ Next meeting / AOB 
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Agenda – Construction Working Group for the Children’s Cancer Centre – 
8th January 2025
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Introductions 

GOSH
• Zoe Ward, Head of 

Communications and 
Engagement, Children’s Cancer 
Centre

• James Deady, Programme 
Officer

Sisk
• Nick Fitzgerald, Project 

Manager
• Patsy Evans – Public Liaison
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Introductions 

Apologies
• Harriett Tupper
• Alec Forshaw
• Allen Gillespie

John Chamberlain, Ed Richards and Gillian Mosely. 
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Minutes of the last meeting

• Comments
• Questions
• Approve
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Actions of the last meeting

• Action 1: Explore red hoarding lighting to see if it can be made 
dimmer or repositioned. 

• Action 2: NF To revisit the conversation previously had with Maxim 
(Highways) regarding one-way signage and speed cameras along 
Great Ormond Street to improve adherence to traffic rules/laws. 
Additionally, NF to also explore if there should be intermittent 
roadside barriers to prevent further damage to pavement slabs along 
Great Ormond Street, between Barbon Close and Lambs Conduit 
Street caused by vehicles mounting the curb.

Actions
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April  2025 - Max deliveries  for April 15-20 per day.

April Wc 07.04.25
• Surface water 

attenuation 
construction. 

• Below ground 
drainage diversions.

• Hard 
deconstruction 
of  Frontage 
Building & PO’G. 

• VCB Fitout works 
within GOSH.

April Wc 14.04.25
• Surface water 

attenuation 
construction. 

• Below ground 
drainage diversions.

• Hard 
deconstruction 
of  Frontage 
Building & PO’G. 

• VCB Fitout works 
within GOSH.

April Wc 21.04.25
• Surface water 

attenuation 
construction. 

• Below ground 
drainage diversions.

• Hard 
deconstruction 
of  Frontage 
Building & PO’G. 

• VCB Fitout works 
within GOSH.

April Wc 28.04.25
•  Surface water 

attenuation 
construction. 

• Below ground 
drainage diversions.

• Hard 
deconstruction 
of  Frontage 
Building & PO’G. 

• VCB Fitout works 
within GOSH.
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May 2025 - Max deliveries  for April 15-20 per day.

May Wc 05.05.25
• Surface water 

attenuation 
construction. 

• Below ground 
drainage diversions.

• Hard 
deconstruction 
of  Frontage 
Building & PO’G. 

• VCB Fitout works 
within GOSH.

May Wc 12.05.25
• Hard 

deconstruction 
of  Frontage 
Building & PO’G. 

• Piling enabling 
works . 

May Wc 19.05.25
• Hard 

deconstruction 
of  Frontage 
Building & PO’G. 

• Piling enabling 
works . 

May Wc 26.05.25
• Hard 

deconstruction 
of  Frontage 
Building & PO’G. 

• Piling enabling 
works . 
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A.O.B

Resident Concerns Reported
1. Resident reported and provided photographic evidence of vehicles not complying to site rules. The site team are 

issuing red cards (banned from site), to all drivers of vehicles who violate this rule and the parties they are 
working for are being spoken to. 



Thank you for attending our CWG

Meeting dates

CWG
• 2nd  April 2025
• 7th May 2025

Visiting the project website and completing an online feedback 
form goshccc.info 

Emailing ccc@gosh.nhs.uk
Calling our Freephone number 01727 875551
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Drop in sessions

Weston House, Great Ormond 
Street:
• 19th March 2025 5.30pm – 

7pm 
• 21st May 2025 5.30pm – 

7pm 


